
Quail Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

DESCRIPTION

South Boundary Road

South Boundary Road ( Public Arterial) 

420,579. 90
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Quail Creek Communitv Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

Vendor

B& R Engineering Total
Amerson Surveying Total
GeoResource Total

O' Leary Const., Inc. Total

O' Leary Const., Inc. ( 65699) Total

Quail Creek Water Total

Territorial Newspapers Total

Tucson Newspapers Total

Town of Sahuarita Total

Westland Resources, Inc. Total

Sales Tax Total

Overhead Total

Invoice # Date Amount

63, 025.00

27, 360. 00

5,456.00

4, 767. 19

304, 136. 70

4, 888. 09

42. 66

115.00

475.00

4, 245.00

5, 820. 13

249. 13

420,579. 90

South Boundary Road ( Public Arterial) 



Quail Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

Vendor Invoice # Date Amount

B& R Engineering 5/ 4/ 07 63,025. 00

B& R Engineering Total 63,025. 00

Amerson Surveying 7583 1/ 31/ 07 14, 560. 00

Amerson Surveying 7692 2/ 28/ 07 9, 050. 00

Amerson Surveying 7807 3/ 30/ 07 1, 050. 00

Amerson Surveying 7823 3/ 30/ 07 2,400. 00

Amerson Surveying 7830 3/ 30/ 07 300. 00

Amerson Surveying Total 27, 360. 00

South Boundary Road ( Public Arterial) 



May 04 2007 5: 21PM HP LASERJET 3200

Invoice Date: 

TO: 

480895557 P. 10

LVII'' NIZ= '" Z? j XWk ENGINEERING,, INC. 
LAND PLANNING • CIVIL ENGINEERING SURVEYING

9666 E. Riggs Road, Suite 118, Sun Lakes, AZ 85248- 7404. ( 480) 895-0799 • FAX (460) 895- 5557

May 4, 2007

Robson Ranch Quail Creek, LLC

9532 E. Riggs Rd. 

Sun Lakes, AZ 85248

INVOICE

FOR: 

Quail Creek CFD

South Boundary Roadway

DESCRIPTION HOURS RATE AMOUNT

Engineering costs — CAD Designer

Engineering costs — Project Engineer/Designer

737.0

321. 5

48.00/ hr. 

86. 00/ hr. 

35, 376. 00

27, 649.00

TOTAL
n

63, 025.00

61.E



Nancy Lanway - QC Invoices. tif

NC

AMERSON SURVEYING, INC. 
Camp Lowell Corporate Center

4552 E. Camp Lowell Drive
Tucson, AZ 85712

Bill To

Robson Ranch Quail Creek L. L. C. 

Tom Fetterly
2175 E. Quail Crossing Blvd, 
Green Valley, Arizona 85614

Invoice
Date — F In voice # 

1/ 31/ 2007 1 7583

PROJECT

Contract #06077 Quail Creek Parkway

Date of Service Description Amount

1212712006 Calculations: Plot point sheets and create text file for Parkway clear 150. 00
limits. 

113/ 2007 Clear Limits: Started 450.00

1/ 4/2007 Clear. Limits 450.00

1/ 8/ 2007 Clear Limits 1, 200.00

1/ 9/2007 Cleu Limits 1, 050.00

1/ 18/ 2007 Clear Limits points at east end, 600.00

1/ 22/2007 Calculations: Edit DWG file, create roads for parkway and ditches. 3, 100. 00

112412007 SlopeStakes: Started Quail Creek Parkway. 1, 500.00

1/ 25/2007 Slope Stakes: Roadway points. 660.00

1/ 26/2007 Slope Stakes: Roadway points. 1, 200.00

112712007 Slope Stakes: Roadway points. 1, 200.00

1/ 30/ 2007 Slope Stakes: Roadway points. 1, 500.00

1130/ 2007 Slope Stakes: Roadway points. 1, 500.00

5zgo[,S. /7; -.?d II cy.5, 
cc,_ 

chi 546 JTfI GES

7

1 RECEIVED FED 0 r 2007
Total $

14, 560.00  

A
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AMERSON SURVEYING, INC. 

Camp Lowell Corporate Center
4552 E. Camp Lowell Drive

Tucson, AZ 85712

Bill To

Robson Ranch Quail Creek L. L.C. 

Tom Fetterly
2175 E. Quail Crossing Blvd. 
Green Valley, Arizona 85614

Date of Service l Description

Invoice. 

Date Invoice # 

2128/ 2007 7692

C--IFO

PROJECT

Contract #06077 Quail Creek Parkway

21112007 Slope Stakes: Roadway points. 
2/ 1/ 2007 Calculations: Pipes, walls, scuppers, road widening, check and plot. 

2/ 2/ 2007 Slope Stakes set along roadway. 
2/ 5/ 2007 Slope Stakes set along roadway. 
21612007 Slope Stakes set along roadway. 

2/ 13/ 2007 Calculations: Bridge points with Point sheet plot. 

2/20/ 2007 Slope Stakes +/- 1000 I. f. roadway. 

2/ 26/ 2007 Slope Stakes parkway +/- 500 Lf - 

2/ 27/ 2007 Slope Stakes 1200 I. f, of roadway. 

3zg0, 
a G F

9739. /. 4 4 v- 

z f 17,-3e. 

REC6IYED MAR 1 4 2001I

Total

G0-5

Amount

1, 350.00

1, 850.00

300.00

1, 275.00

1, 275.00

660.00

1, 200.00

600.00

1, 200. 00

9, 710.00

I



N L

Bill To

AMERSON SURVEYING, INC. 

Camp Lowell Corporate Center
4552 E. Camp Lowell Drive

Tucson, AZ 85712

Robson Ranch Quail Creek L. L.C. 

Tom Fetterly
2175 E. Quail Crossing Blvd. 
Green Valley, Arizona 85614

Date of Service Description

3/ 3/ 2007 Staked pile points and offsets at Bridge # 1. 

Invoice

Date Invoice # 

3/30/2007 7807

PROJECT

06077 Bridge # 1 Quail Creek Parkway

RECEIVE t APR 0 3 2007' 

Total

Amount

1, 050.00

1, 050.00



AMERSON SURVEYING, INC. 

Camp Lowell Corporate Center
4552 E. Camp Lowell Drive

Tucson, AZ 85712

Bill To

Robson Ranch Quail Creek L. L.C. 

Tom Fetterly
2175 E. Quail Crossing Blvd. 
Green Valley, Arizona 85614

Date of Service

315/ 2007

3/ 15/ 2007

3115/2007

3/ 2312007

Invoice

Date Invoice # 

3/30/2007 7823

PROJECT

Contract #06077 Quail Creek Parkway

Desoription Amount

Staked three pipe locations on roadway. 1, 050.00

Set headwall at single pipe location. 375.00

Set headwall at triple pipe location. 375.00

Set headwall locations on double pipes with offsets and graded to 600.00

finish grade. 

oe'gint F/fr.5 964,0Wr94.4' S

RECE11 E0 APR 0 3 2001 U/)477` 

Total $
2, 400.00



AMERSON SURVEYING, INC. 

Camp Lowell Corporate Center
4552 E. Camp Lowell Drive

Tucson, Az 85712

Bill To

Robson Ranch Quail Creek L. L.C. 

Tom Fetterly
2175 E. Quail Crossing Blvd. 
Green Valley, Arizona 85614

Invoice

Date Invoice # 

3/ 30/2007 71530

PROJECT

Restake #06077 Quail Creek Parkway

Date of Service Description Amount

318/ 2007 Restaked drain pipes to revised grades and location. 300.00

RECEIVE APR 0 3 2007) 

Total $
300.00



Quail Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

Vendor Invoice # Date Amount

GeoResource 4958-003/ 02- 7 3/ 13/ 07 $ 5,456. 00

GeoResource Total $ 5,456.00

South Boundary Road ( Public Arterial) 



Qr GEajRESOURCE CONSULTANTS, INC. 
A440 GEOLOGIST$ 1 ENGINEER$ / MAI' S EVi 5i3

Corporate Headquarters

211 10th Street, Suite 298
Oakland, California 94607
510) 832-3177 FAX (5 10) 832-6013

Website: www.georesource.com

RRQ

ROBSON RANCH QUAIL CREEK, LLC. 
MR. TOM FETTERLY
2175 E. QUAIL CROSSING BLVD. 
SAHUARITA, AZ 85614

GRC Project Number: 4958- 003

QUAIL CREEK PARKWAY

OBSERVATION & TESTING

SERVICES: 1/ 28/ 07 - 2/ 24/07

PROJECT MANAGER

SENIOR GEOLOGIST

TECHNICIAN

LAB SERVICES

MILEAGE

WORD PROCESSING

Invoice
Page: 1

Invoice Number: 

4958- 003/02- 07
Invoice Date: 

Mar 13, 2007

Due Upon Receipt

Hours/ Units Rate Total

5. 00 65. 00 325. 00

0. 50 98. 00 49.00

89.50 42.00 3, 759.00

770. 00

473. 00

2.00 40.00 80. 00

RECEIVED MAR i
Total Invoice Amount 5, 456.00

Please send payments to 211 10th Street, Suite 298, Oakland, CA 94607. Thank you. 



Quail Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

Vendor Invoice # Date Amount

O' Leary Const., Inc. 262188 2/ 2/ 07 4, 767. 19

O' Leary Const., Inc. Total 4, 767. 19

O' Leary Const., Inc. 65699) 262192 2/ 5/07 21, 000. 00

O' Leary Const., Inc. 65699) 262192 2/ 5/07 14, 725.00

O' Leary Const., Inc. 65699) 262208 4/ 4/ 07 56, 100. 00

O' Leary Const., Inc. 65699) 262208 4/ 4/07 84, 377. 88

O' Leary Const., Inc. 65699) 270003 3/ 6/ 07 108, 965. 90

O' Leary Const., Inc. 65699) 270003 3/ 6/ 07 18, 967. 92

O' Leary Const., Inc. 65699) Total 304, 136. 70

South Boundary Road ( Public Arterial) 



6Leary Construction Inc. 
3262 E. 44th Street

Tucson, AZ 85713-5243

1 ( 520) 798-3220 Fax (520) 798- 0740

BILL TO: 

Robson Ranch Quail Creek LLC

904 N. Quail View Loop

Green Valley, AZ 85614

DESCRIPTION

DEQ - Dust

Type 2 Grading Permit

CUSTOMER #: ROBR2

INVOICE #: 262188

INVOICE DATE: 02/ 02/07

DUE DATE: 03/04/07

JOB: 5718

QC Parkway -Permits ( DEQ, Grade) 

Sahuarita, AZ

QUANTITY PRICE AMOUNT

Thank you .for your business! 

4ca

k RECE111E FEB 0 6 2007  

2, 500. 00

2, 267. 19

NET DUE: 4, 767. 19



APPLICATION FOR TYPE 2 GRADING PEkN41T

TOVVN" OF SAHUARTTA DEVELOPMENT ' ODR AND Rcsollvrim, gm.A

Date ofApplicatkm, 1/ 8,107 Na mit No. 0-7 - Ot ?, T 2— 

oklofikarat; &.. gD Ranch 61J7.22MA

Address: 004 \. Quail View LopR- or" n VEllev, 6Z t5614

Pi,,Jjtct AddrtSS: 

Description of V%rork- Quail Creek Pack air

App!,,rarft shall taro 'Vide a Grading Statmt:jt as specified in the Towa of Sabuarita Developmen", Code. 
4 copies of"the plans to bereviewed for p,-.rm6t mclpftigicnRv of;m p= Xqd PQQEQ dg nvol

rea owrading Envelope' sq, ft. or acres. Area of Lot
l -)e Grading PeTrilit is required wider arty of the. following condit. 

lat wit' lope e - odift-e he 011, Resid-mitial devea - it or, a single h a dtvelopmwt envel xc4r, f

Loi .xuma Deve.lonment -Privet -m

410 5 O ac: e ( 21, 790 to 217, 900 S44) 1m S1, plus 9, 5% of lot arefi

5, 0 aczcs aad amore 15% lot area

2. es dentin development which requires a subdivision, plat or dev-clopmentplan. 
i tsi dential devttopt'no-'riton One or more acm-S, or -which reci , ims a subiivisiozi plat o-1 dowelopm ev I pl an. 

J. 

5. of yY -site stocicpilingo,' morethaiitcn' h.ousand cubic ardsoff-511. 
Nm, pavenklent of more than five thousand square feet. 

T" i, i Qriees Lo provide a fally executed Piivaie Irnprov= vnt Agroer= nt, oomplete with test, mwlrs, to1:) e, appacant Ea

complies with adopted Town Standards. ce', , 

ot rforzmed under, chis pemit shall comply wa, zH applicable Drollislolls of Title 19, Town of Sstuunb
opment Co&- Devel

Fl -B SCHEDULE
BaseFee- . ............................................. S 100.0ri

Plans Che --k Fcc. PerLatest Fee Ri:Tsolution ....... ..... S-- 

Grcater of $300 or 1% of Construction Cost of—,$ 216r 719 . 0 0 S- 2, Af,7- 19

TOTAL....................... .......... ......... 

d void ' IThis, pelixual become null an if work i,,i not co! ipleud by: — 4A-4
A COPY OF T141S PERMIT 4,MALLBE ON THE JOD AT ALL TIMES

TOWN OF SAHUARITA



olERMIiT NO

F.. fVATE IMPROVEMENT AGREIEW . T

In consideration of mutual covenants herein contained, and for other good and valuable consideration, 

the receipt of sufficiency of which is hereby qcknowledged by each party to the other, this AGREEMENT, 
made and entered into thfs 1111. day of , 2061. by and between the Town of
Sahuarita, a municipal corporation, hereinafter called thii Town, and: 

Robson Ranch Quail Creek LLC
Name - -- 

9666. Riggs Rd, Ste 118
Y

Address

Sun Lakes, AZ 85248

City, Mate, Zip Cade

hereinafter called the Applicant. 

WITNESSETH: 

WHEREAS, the Applicant desires to make improvernent(s) on private property within the Town
of Sahuarita, Arizona at: 

Quail. Creek Parkway
Project Name
Quail Creek

Location

WHEREAS, the required reports, plans, specifications and soil tests for said work have been

approved by the Town Engineer, and the officials of the appropriate water, wastewater, or other
agencies, as applicable; and

WHEREA$, the Applicant desires that the Town approve the construction of said
improvement(s); and

WHEREAS, the Town is willing to approve said improvement(s), provided ivthey meet Town
Standards and the worm is completed in accordance with Town requirements; and

WHEREAS, adequate assurances have been posted as required by the Town; 

WHEREAS, the Town requires that such improvements within the Town be constructed in
accordance with Town standards, regulations, and requirements, 

NOW, THEREFORE, XT IS AGREED AS FOLLOWS: 



Y. That the Applicant sh° ` nstall and construct or cause to have ,- nstructed, at the Applicant's sole

expense, the improves,#ants set forth in the plans and specifics. , ns, Grading, Drainacie, and _ 

Street Improvements for O I' Greek Padsvu
which plans and specifications have been prepared by a Professional Engineer registered to practice
in Arizona, and which have been reviewed and approved by the Town Engineer, as well as by other
appropriate agencies, Construction shall also comply with the conditions for improvements as
specified herein. 

2. That said worm shall be done In conformance to all applicable regulations, permits, standards, and
requirements of the Town; and that all required permits shall be obtained by the Applicant prior to
the commencement of any work under this Agreement. 

3. That a professional engineer, registered to practice in Arizona, shall be retained by the Applicant as
Engineer of Record", and said Engineer shall lay out and establish the lines and grades for the

work as it progresses, shall be responsible for the surveillance of the construction, and shall order
tests to verily the compliance ofmaterials incorporated into the work with the specifications. 

4. That the Applicant shall notify, in writing, the Owners of all properties abutting the periphery of the
development, if required by zoning regulations. notification shall include a description of the work, 
the approximate dates the construction will take place and a telephone number and name of the
individual to contact If further information is required. Notification shall be accomplished a

minimum of seven ( 7) calendar days prior to the commencement of any construction activities. A
copy of such notice shall be submitted to the Town Engineer. 

5. That the Applicant shall pay any and all Inspection fees as may be charged to the Applicant by the
Town. 

6. That the Applicant shall be solely responsible for the cost of material tests required by the Town as
well as securing all applicable materials, compliance documents and certifications. 

7. That the work shall be subject to the inspection and the approval of the Town as the work
progresses. The Engineer of Record shall provide, at the end of each month, a written report as to
the progress of the construction together with inspection reports, material test reports, and any
other supplemental data pertinent to the work. Deviations from the approved pians shall be shown
on the " As -wilt" mylars of the plans. All changes or deviations in the approved plans and/ or

specifications, other than those of a minor nature, shall be submitted to the Town Engineer for
review and approval and issuance of a change order prior to execution in the field. 

8. That the Town Engineer or his/ her designated representative shall be present at the final on- site
inspection of the improvements. Deficiencies In the work noted during the final inspection shall be
corrected to the satisfaction of the Town prior to approval of the improvement by the Town. 

9. That within thirty (30) calendar nays of the completion of construction, the Applicant shall furnish
the Town Engineer; ( I) " As -Built" mylars of the plans, ( 2) a certified listing of all items and
quantities installed, and ( 3) a statement prepared and sealed by the Engineer of Record, certifying
that the improvements were Installed, constructed, and completed In accordance with the approved
plans, specification, and applicable Town standards. 

lo. That upon satisfactory completion of all items specified above, the Town wail approve the
improvements and will release the Applicant from the permit, 

IN WITNESS WHEREOF, the Applicant has executed or has caused this Agreement to be execrated by
its proper and duly authorized officer and the Town has caused this Agreement to be executed by the Town
Engineer as of the day and year first written above. 



l; t r1. fRI) JAN 5 2007 1 2 id a, E3 i97 3t i i 5

OWNER, TRUST HOOVER rust AUTH0%t%UV, A-GiwNT ( Applicant): 

Print or Type Company dame
Robson Ranch Quail Cheek LLC
Address: 9666 E. Riggs ltd,, Ste 115, Sun Lakes, AZ $ 5245

BY: 
A f%/ 

r  

9jignature
Kenneth A. Marks, We President Land Development

Print or Type Name and Title of $ignee Date

TOWN OF SAN ARITAt

5ahuarlta, Arizona

Town Engineer rte

The terms and tonditlons of this Agreement have been read and are hereby agreed to and accepted by
the following; 

ENGINEER OF RECORD! 

Print or Type Company Name
mitt Ensin r1nR Inc. .. 
Address: 966£ E. Riggs ltd., Ste 118, Sun Lakes, AZ 85245

G 

Signature Gate

Kenneth A. Marks, President

Print or Type (Name and Title of Signee

Print orType Company flame

Address: 3M E. L3- 5243

Signature

Paul McGill, Atlee President-/ 3; 7:/%,
r
j

Print or Type dame and Title of 5lgnee Date

This Ag, cameht has becn pra,pazvd a- wq lrod by To— afSahuafift NrmatNO. _ Q7 - 191' Z ,r- 



T

work rfarniedtinder th. mit 51ha.li comply v ith iiie Tqwn o f Lanita Standard

Rct~u rations, and Renuicements. 07-012 7- 2- 

Coatractor: Robson Ranch Arizona Const Cg Telephone: 520-393- 5816

i
Address:904 N. Quail View LkO2

State Licernse: 19(}5$ 5 A Expires: I M007

Applicauat: Q' Le t c

By: (siVie(l . ' `' Tclepl o= 52Q- 798. 3220

Approved: • Town Fingineer Date:  z

Mandatory Check List
it ilritistlitx Esel ry thea JiMt asstime all res ionsibilty_in confomnin ? IQ the folYarving_a; erlcies la s.,1nc1

rc u[ Iiq 
07

l lIvironniental Protection Agency (N.P.D, E,S. for exalnple but not limited to) 
r

nflirna (; ounly' Department tvUEnvironnrental C) urility (must control, for exanVle but not limited to) 

I 1mw Carp of Engineers ( Waters of the U. S. for example but .not limited to) 

rirana %arae & fish (endangered species for

Eaviron<t>oleutul Protection A zelic

415) 947, 80000

PTA Region 9
75 Hawthorne St. 

San Francisco, CA 94105
Arizona Game & Dish

520) C28- 5376
555 N. Greasevvaod

OtaiWwn, A..Z 55715

but not lirniteci to) 

U,S. AuIly Corn. of Elluilluel's
213) 452- 3908

P.Q. lox 532711
Los Angeles, C:alit'omia 90053

Pima County Uetaartlltient of EnyirOwnentfll Quality
520) 740- 3340

1301 W, Congress

l ueson, Arizona 85701

Precon_stniction Mectittti-I SOR 0
t' triv ncrinii is Yrvt alit! rrtrtil rCgamlr4 etirg„1Yggji;j U ilii' peen held evitlt tine Turn of Salwarita. 

The kreconstraction rrreetiris ConstftuteS a notice to proceed

f umi of SaWarita, Field Inspector

low,, of sahuarita, Civil Eriginetring Alde

welopers Enpincer of Record

l) cveiopers Contractor



Deparitment of Public Work: 

Permit Chacki ist., Eorm .' . Form D. & % e 2_grading ermfts

Projed Name: 

Date: 1 -. o'7" o 12T 2. 

F rm A

Form 3

RG uirod Items i Reviewed

C,) m;) leta k lloatian

sats of approved plans
3 ( Y2 size sets) 
1 ftr11 size salt) 

CO'n8&ructIo Cess, Estimate
Traffic Control Plan if A2plicableq jvp 

Ce! taftc ation of Insurance

State and Town 5usiness Ucen 1

1 Blue Stake #_ chi 4' D-?_ I!/' 

F-ar Inst -u nal Use i)nV,, 

File Prepared and Checked by: Y4. 
Reviewed by: 

Approved by* ) 

A 33(.0 -6r- 

M"'CJ' P



O' Leary Construction Inc. 
3262 E. 44th Street

Tucson, AZ 85713- 5243

520) 798-3220 Fax (520) 798- 0740

BILL TO: ROBR

Robson Ranch Az Const. Co. 

904 N. Quail View Loop
Green Valley, AZ 85614

INVOICE #: 262192

INVOICE DATE: 02/ 05/ 07

PERIOD TO: 01/ 31/ 07

APPLICATION #: 1

CONTRACT DATE: 12/06/06

DUE DATE: 02/22/07

JOB: 1701

Quail Creek Parkway
C/50QuailCreek Crossing Blvd

Stone House Trail

Green Valley, AZ

This Application »» 

CODE DESCRIPTION

SCHEDULED PREVIOUS
VALUE APPLICATIONS

CURRENT STORED

COMPLETED MATERIALS

TOTAL

COMPLETED COMPL

BALANCE

TO FINISH RETAINAGE

20 EARTHWORK 216, 719. 00 21. 000. 00 21, 000. 00 9. 7 195, 719. 00 2. 100. 00

40 PAVING 539, 263. 00

LESS PREVIOUS CERTIFICATES FOR PAYMENT..$ 

0. 0 539, 263. 00

50 CONCRETE/ DRAINAGE 722. 680. 00 0 0 722, 680. 00

56 WATER WORK 14. 725, 00 14, 725. 00 14, 725. 00 100. 0 1. 472. 50

CONTRACTOR: 

ARCHITECT

TOTALS: 1493, 387. 00 0. 00 35, 725 00 0. 00 35, 725. 00 2. 4 1457, 662. 00 3, 572. 50

PREVIOUS RETAINAGE.......$ 

CURRENT BILLING .......... $ 

NEW RETAINAGE ............ $ 

DATE

0. 00 ORIGINAL CONTRACT SUM ...................$ 1. 493, 387. 00

35, 725, 00 CHANGE BY CHANGE ORDER ..................$ 0. 00

3. 572. 50 CONTRACT SUM TO DATE ....................$ 1, 493, 387. 00

TOTAL COMPLETED & STORED TO DATE ........ $ 35, 725. 00

TOTAL RETAINAGE .........................$ 3. 572. 50

TOTAL EARNED LESS RETAINAGE 32. 152. 50

LESS PREVIOUS CERTIFICATES FOR PAYMENT..$ 0. 00

SALES TAX ...............................$ 

DATE: 

CURRENT PAYMENT DUE .....................$ 32. 152 50

Thank you for your business! 

r_ 
je7t_ 

REcEjv.C) 3 FED 0.,, f107



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT ** 

PROJECT: Quail Creek Parkway _?
f1q0( 

On receipt by the undersigned of a check

From: Robson Ranch Az Const. Co. 

In the sum of: $ 32, 152. 50

Payable to: O' Leary Construction Inc. 

and when the check has been properly endorsed and has been paid by the
bank on which it is drawn, this document becomes effective to release

any Mechanic' s Lien, any state or federal statutory bond right, any

private bond right, any claim for payment and any rights under any
similar ordinance, rule or statute related to claim or payment rights

for persons in the undersigned' s position, the undersigned has

On the job of: Robson Ranch AZ Construction

Located at: Quail Creek Crossing Blvd
Stone House Trail

Green Valley, AZ

to the following extent. 

This release covers a progress payment for all labor, services, 

equipment or materials furnished to the job site or to
Robson Ranch Az Const. Co. 

through 01/ 31/ 07 only and does not cover any retention, pending

modifications and changes or items furnished after said date. 

Before any recipient of this document relies on it, that person

should verify evidence of payment to the undersigned. 

The undersigned warrants that he either has already paid or will
use the monies he receives from this progress payment to promptly
pay in full all of his laborers, subcontractors, materialmen and

suppliers for all work, materials, equipment or services provided

for or to the above - referenced project up to the date of this waiver. 

DATE: 
O' Le ^ y Constr ction Inc. 

f ignature) 

title) 
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O' Leary Construction Inc. 

3262 E. 44th Street

Tucson, AZ 85713- 5243

520) 798-3220 Fax (520) 798-0740

BILL TO: ROBR

Robson Ranch Az Const. Co. 

904 N. Quail View Loop
Green Valley, AZ 85614

INVOICE #: 262208

INVOICE DATE: 04/ 04/ 07

PERIOD TO: 03/ 31/ 07

APPLICATION #: 4

CONTRACT DATE: 12/ 06/ 06

DUE DATE: 04/23/ 07

JOB: 1701

Quail Creek Parkway
Quail Creek Crossing Blvd
Stone House Trail

Green Valley, AZ

This Application »» 

CODE DESCRIPTION

SCHEDULED

VALUE

PREVIOUS CURRENT

APPLICATIONS COMPLETED

STORED TOTAL % 
MATERIALS COMPLETED COMPL

BALANCE

TO FINISH RETAINAGE

0 EARTHWORK 216, 719. 00 129, 965. 90 56, 100. 00 186. 065. 90 85. 9 30, 653. 10 18. 606. 59

10 PAVING 539, 263. 00 0 0 539. 263. 00

A CONCRETE/ DRAINAGE 722, 680. 00 18, 967. 92 84, 377. 88 103, 345. 80 14. 3 619, 334. 20 10, 334. 58

56 WATER WORK 14, 725. 00 14. 725. 00 14, 725. 00 100. 0 1, 472. 50

TOTALS: 1493, 387. 00 163, 658. 82 140, 477. 88 0. 00 304, 136. 70 20. 4 1189, 250. 30 30, 413. 67

PREVIOUS RETAINAGE .......# 16, 365. 88 ORIGINAL CONTRACT SUM ...................$ 1, 493, 387. 00

CURRENT BILLING ...... 140, 477. 88 CHANGE BY CHANGE ORDER.................. S 0. 00

NEW RETAINAGE 14. 047 79 CONTRACT SUM TO DATE ....................$ 1, 493, 387. 00

TOTAL COMPLETED & STORED TO DATE ........ 304, 136. 70

TOTAL RETAINAGE ......................... It 30. 413. 67

CONTRACTOR DATE: TOTAL EARNED LESS RETAINAGE 273, 723. 03

LESS PREVIOUS CERTIFICATES FOR PAYMENT.,$ 147, 292. 94

SALES TAX ...............................$ 

ARCHITECT: DATE. 

CURRENT PAYMENT DUE...... ............... 126, 430. 09

Thank you for your business! 

RECEIVED APR 0 4 2007



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT ** 

PROJECT: Quail Creek Parkway/: 70( 

on receipt by the undersigned of a check

From: Robson Ranch Az Const. Co. 

In the sum of: $ 126, 430. 09

Payable to: O' Leary Construction Inc. 

and when the check has been properly endorsed and has been paid by the
bank on which it is drawn, this document becomes effective to release

any Mechanic' s Lien, any state or federal statutory bond right, any

private bond right, any claim for payment and any rights under any
similar ordinance, rule or statute related to claim or payment rights

for persons in the undersigned' s position, the undersigned has

On the job of: Robson Ranch AZ Construction

Located at: Quail Creek Crossing Blvd
Stone House Trail

Green Valley, AZ

to the following extent. 

This release covers a progress payment for all labor, services, 

equipment or materials furnished to the job site or to
Robson Ranch Az Const. Co. 

through 03/ 31/ 07 only and does not cover any retention, pending

modifications and changes or items furnished after said date. 

Before any recipient of this document relies on it, that person

should verify evidence of payment to the undersigned. 

The undersigned warrants that he either has already paid or will
use the monies he receives from this progress payment to promptly
pay in full all of his laborers, subcontractors, materialmen and

suppliers for all work, materials, equipment or services provided

for or to /the above - referenced project up to the date of this waiver. 

DATE: 7 / 0
O' Ly.Constr tion Inc. 

ignature) 

title) 
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O' Leary Construction Inc. 

3262 E. 44th Street

Tucson, AZ 85713- 5243

520) 798-3220 Fax (520) 798-0740

BILL TO: ROBR

Robson Ranch Az Const. Co. 

904 N. Quail View Loop

Green Valley, AZ 85614

INVOICE #: 270003

INVOICE DATE: 03/ 07/ 07

PERIOD TO: 02/ 28/ 07

APPLICATION #: 3

CONTRACT DATE: 12/ 06/ 06

DUE DATE: 03/ 19/ 07

JOB: 1701

Quail Creek Parkway
Quail Creek Crossing Blvd
Stone House Trail

Green Valley, AZ

This Application »» 

TOTALS: 1493, 387. 00 35, 725. 00 127, 933. 82 0. 00 163, 658. 82 11. 0 1329, 728 18 16, 365. 88

PREVIOUS RETAINAGE ....... $ 3. 572. 50

SCHEDULED PREVIOUS CURRENT STORED TOTAL BALANCE

CODE DESCRIPTION VALUE APPLICATIONS COMPLETED MATERIALS COMPLETED COMPL TO FINISH RETAINAGE

0 EARTHWORK 216, 719. 00 21, 000 00 108, 965. 90 129, 965. 90 60. 0 86, 753. 10 12, 996 59

0 PAVING 539, 263. 00

LESS PREVIOUS CERTIFICATES

0. 0 539, 263. 00

0 CONCRETE/ DRAINAGE 722, 680. 00 18, 967. 92 18, 967. 92 2. 6 703, 712. 08 1, 896. 79

16 WATER WORK 14, 725. 00 14, 725. 00

115, 140. 44

14, 725. 00 010 1, 472 50

TOTALS: 1493, 387. 00 35, 725. 00 127, 933. 82 0. 00 163, 658. 82 11. 0 1329, 728 18 16, 365. 88

PREVIOUS RETAINAGE ....... $ 3. 572. 50 ORIGINAL CONTRACT SUM ...................$ 1, 493, 387. 00

CURRENT BILLING .......... $ 127, 933. 82 CHANGE BY CHANGE ORDER ..................$ 0. 00

NEW RETAINAGE ........,...$ 12. 793. 38 CONTRACT SUM TO DATE ....................$ 1. 493, 387. 00

TOTAL COMPLETED & STORED TO DATE ........ $ 163. 658. 82

TOTAL RETAINAGE ......................... E 16, 365. 88

CONTRACTOR- DATE: TOTAL EARNED LESS RETAINAGE 147. 292. 94

LESS PREVIOUS CERTIFICATES FOR PAYMENT..$ 32. 152. 50

SALES TAX ...............................$ 

ARCHITECT: _ DATE: 

CURRENT PAYMENT DUE ..................... 115, 140. 44

Thank you for your businessl

J66= 
DECEIVED MAR 0 7 2007



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT ** 

PROJECT: Quail Creek Parkway  

On receipt by the undersigned of a check

From: Robson Ranch Az Const. Co. 

In the sum of: $ 115, 140. 44

Payable to: O' Leary Construction Inc. 

and when the check has been properly endorsed and has been paid by the
bank on which it is drawn, this document becomes effective to release

any Mechanic' s Lien: any state or federal statutory bond right, any

private bond right, any claim for payment and any rights under any
similar ordinance, rule or statute related to claim or payment rights

for persons in the undersigned' s position, the undersigned has

On the job of: Robson Ranch AZ Construction

Located at: Quail Creek Crossing Blvd
Stone House Trail

Green Valley, AZ

to the following extent. 

This release covers a progress payment for all labor, services, 

equipment or materials furnished to the job site or to
Robson Ranch Az Const. Co. 

through 02/ 28/ 07 only and does not cover any retention, pending

modifications and changes or items furnished after said date. 

Before any recipient of this document relies on it, that person

should verify evidence of payment to the undersigned. 

The undersigned warrants that he either has already paid or will
use the monies he receives from this progress payment to promptly
pay in full all of his laborers, subcontractors, materialmen and

suppliers for all work, materials, equipment or services provided

for or to the above - referenced project up to the date of this waiver. 

DATE: _,
3

O` Lehry Constpuction, Inc. 

i gnatu re) 

Pig
title) 
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Quail Creek Communitv Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

Vendor

Quail Creek Water

Quail Creek Water

Quail Creek Water

Quail Creek Water Total

Invoice # Date Amount

178 3/ 30/07 2, 898. 36

217 2/ 28/07 1, 937. 35

220 1/ 31/ 07 52. 38

4, 888. 09

South Boundary Road ( Public Arterial) 



0178

QUAIL CREEK WATER COMPANY

9532 E Riggs Rd669 2, 898. 36

Sun Lakes AZ 85248

100 / 26 856 QUAIL CREEK WATER COMPANY

QUAIL CREEK DEVELOPMENT 9532 E Riggs Rd

QUAIL CROSSING & STONEHOUSE SN12506979 Sun Lakes AZ 85248

GREEN VALLEY AZ 85614

ll rlrrl l llrrr ll lr lll ll r ll r ll„ Ilr ilr rrll l Statement date: 3/ 30/ 2007

Please make checks payable to: QUAIL CREEK WATER COMPANY

i{ra+: rnCnl Dale rinr

3/ 20/ 20073/ 30/ 2007 r, 2/ 20/ 2007 - 

N.  - r..'rsem 4srts iia: # h
you x

tiarvi n Arldress, 

QUAIL CROSS G & STONEHOUSE S Commercial

GREEN VALLEY AZ 85614

Prior meter reading

Current meter reading
Consumption

Number of days

22558900

23507800

948900

28

Previous balance

Regulatory assessment
Super fund charge

Sales tax

r: Water, Commercial

Please pay this amount

RE C I V C D MAR 3 0 2007

DiAm onl UaL: 

4/ 20/ 2007

ITS

Accomil IJurnber
669

a  , 

r_ 

00

3. 84

6. 17

216. 43

2, 671. 92

2, 898. 36

yvf'.• k'3._ iS137+3.",.a..-..a 3'a. ri.. ci,: _ de. _ .. t.. .- ,.  ' ....: 
a S , Y] i+.,:.+ -' r <;:.: t.1.. ts.,... ?' li.,:inwr ii!3[':..' J:. s'. s r t,R' A... . u:.si 3

r

Wj
rti

TO AVOID DISRUPTION OF SERVICE, ALL DELINQUENT BALANCES ARE DUE BY 04/ 19/ 2007.,:„, 

Please help us in updating our customer records by including your telephone
number and/ or any changes to your billing address with your payment THANK YOU!:,-' 

t 11
For questions or service, 

please ca

a customer service at: 520- 825- 3423 '`` 
t r

Quail Creek Water Company
a f

e..........--...., t.. sraavvFr_-x:r>:osrrsrxtrscrta R.e::•"' T;"' a4z. ri!'.•. l i% R-: T'` t, :. 



0217

QUAIL CREEK WATER COMPANY
9532 E Riggs Rd ...... 669 1, 937. 35

Sun Lakes AZ 85248

r
w.rr 

100 / 26 856 QUAIL CREEK WATER COMPANY

QUAIL CREEK DEVELOPMENT 9532 E Riggs Rd

QUAIL CROSSING & STONEHOUSE SN12506979 Sun Lakes AZ 85248

GREEN VALLEY AZ 85614

l.. I.. lil illiir ill li lllrrrlli rllii llirill r llr r llr l Statement date • 2/ 28/ 2007

Please make checks payable to: QUAIL CREEK WATER COMPANY

aati' rY ) 4 ' r. G p Yl •  1. }+ ! S '] /•. yi i .. •.. ry

1/ 23/ 2007 2/ 20/ 2007
Y

QUAIL CROSS & STONEHOUSE S '° Commercial

GREEN VALLEY AZ 85614

1/./¢ - r .NS . 5 i?. ' a r' x'g- '} s •   

3a . 
stili  1

Prior meter reading 21926400

Current meter reading 22558900

Consumption 632500

Number of days 28

Previous balance . 00

Regulatory assessment
2. 57

Super fund charge
4. 11

Sales tax
144. 67

Water, Commercial 1, 78€. 00

Please pay this amount 1, 937. 35

re

RFr1rTV1Pn FrA 9 R ? nA7

TO AVOID DISRUPTION OF SERVICE, ALL DELINQUENT BALANCES ARE DUE BY 03/ 19/200wl
7_;` 

Please help us in updating our customer records by including your telephone
number and/ or any changes to your billing address with your payment THANK YOU!! I

For questions or service, please call

customer service at: 520- 825- 3423

Quail Creek Water Company

n! r ,
sce , .. - f'T, S ` s. r ' s• ' Y u^[S..} f' s. fhF

I. :
yi;,7 he h f'«s'.nrtCti.;.:s+w+®® 6".^. 

dt'. s. iut. 



Vancy Lanway - 2P07020515g4fi}9. flfi

QUAIL CREEK WATER COMPANY

9532 E Riggs Rd

Sun Lakes AZ 85248

0220

GG_ 
v:

t52aT38O

r

Please Remit To Address Below: 

100 / 26 856 QUAIL CREEK WATER COMPANY

QUAIL CREEK DEVELOPMENT 9532 E Riggs Rd

UNIT 20/ 21 SN12506979 Sun Lakes AZ 85248

GREEN VALLEY AZ 85614

III. 1111111, 111111111111111111111111111 IIIIII1111IIIIIIIIIII11 statement date: 1/ 31/ 2007

Please make checks payable to: QUAIL CREEK WATER COMPANY

n+"!; SunI dalalenle c

i 1/ 31/ 2007`' I

5arvico Address
UNIT 20/ 21 SN12506979

GREEN VALLEY AZ 85614

Prior meter reading
Current meter reading
Consumption

Number of days

Previous balance

Regulatory assessment
Super fund charge

Sales tax

Water, Commercial

12/ 19/ 2006 1/ 23/ 2007

21914500

21926400

11900

35

Caws 0 Sovira
Commercial

Please pay this amount

3 gorS-'/7-3a, Tads
f c%9rzr- 

IF

RECEIVED JAN 2 9 Y007

De inquent Dale
2%20/ 2007

Account N69bor

00

07

08

3. 91

48. 32

52. 38

TO AVOID DISRUPTION OF SERVICE, ALL DELINQUENT BALANCES ARE DUE BY 02/ 19/ 2007. 

Please help us in updating our customer records by including your telephone
number and/ or any changes to your billing address with your payment THANK YOU. 

For questions or service, please call

customer service at: 520- 825- 3423

Quail Creek Water Company



Quail_ Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID# 3

Vendor Invoice # Date Amount

Territorial Newspapers 4102438 11/ 10/ 06 $ 42.66

Territorial Newspapers Total $ 42. 66

South Boundary Road ( Public Arterial) 



Advertising
Receipt

Robson Ranch Arizona Construct

Thomas Fetterly

904 N Quail View Loop

Green Valley , AZ 85614

Sort Line: 11/ 15 prqcparkway

Territorial Newspapers, Inc. 

THE DAILY TERRITORIAL

POB 27087 - Tucson, AZ 85726

Phone: ( 520) 294- 1200

Fax: ( 520) 295-4076

Acct #: 04102438

Ad #: 00020340

Phone: ( 520) 393- 5810

Date: 11/ 10/ 2006

Ad taker: OT Salesperson: 

Classification: 100

Description Start Stop ins. Cost/Day Total

01 The Daily Territorial 11/ 15/ 2006 11/ 22/ 2006 4 9. 54 42. 66

Aff Aff of Publication 4. 50

Ret Return Aff to Customer 0. 00

Ad Text: 

BID NOTICE

ROBSON RANCH ARIZONA

CONSTRUCTION CO. 

RRACC, for the Quail Creek Community Facilities District, will receive bids
for Quail Creek Parkway. Materials for the 1. 2 -mile roadway will be
available at the Land Development Office, 904 N. Quail View Loop, Green
Valley, AZ, 85614. Bids are due at the above location by 11 am December

Questions will be addressed by Tom Fetterly 520- 393- 5816. 
JBLISH: The Daily Territorial

November 15, 17, 20, 22, 2006

prqcparkway o. t 

RECEIVED N 0V 2 7 2006

Payment Reference: 

Thomas Fetterly CC NO. 1485 02/ 07
42.66 Auth: 

Total: 42. 66

Tax: 0. 00

Net: 42. 66

Prepaid: 42. 66

Total Due 0. 00



AFFIDAVIT OF PUBLICATION

STATE OF ARIZONA
ss. 

141011P>uANa1 hT 101

Audrey Smith, being first duly sworn, deposes and says that ( s) he is the Legal

Advertising Manager of THE DAILY TERRITORIAL, a daily newspaper printed and

published in the County of Pima, State of Arizona, and of general circulation in the City of

Tucson, County of Pima, State of Arizona and elsewhere, and the hereto attached: 

BID NOTICE

BIDS DUE DECEMBER 7, 2006 @ 11 AM
QUAIL CREEK PARKWAY

was printed and published correctly in the regular and entire issue of said THE DAILY

TERRITORIAL for 4 issues; that was first made on the 15th day of November 2006

and the last publication thereof was made on the 22nd day of November 2006 ; 

that said publication was made on each of the following dates, to -wit: 

11/ 15/ 06

11/ 17/ 06

11/ 20/ 06

11/ 22/ 06

at the Request of: Robson Ranch Arizona Construction Company

b Advertising Manager

Sud and sworn to befor m thrboscri e22ndday of November 2006 . 

JANE C. +QACIASA 
Notany Public - Arizona N ary Public in and for the County of Pima, State of Arizona
Arna County

C

My commission expires: 



BID NOTICE

ROBSON RANCH ARIZONA
CONSTRUCTION CO. 

RRACC, for the quail Creek Commu- 

nity Facilities District, will receive bids
for Quail Creek Parkway. Materials for
the 1. 2- mile roadway will be available at

and Development Office, 904 N. 

View Loop, Green Valley, AZ, 
Bids are due at the above loca- 

tlun by 11 am December 7. Questions
will be addressed by Tom Fetterly
520- 393- 5816. 

PUBLISH: The Daily Territorial
November 15, 17, 20, 22, 2006

prqcparkway o.t



AFFIDAVIT OF PUBLICATION

STATE OF ARIZONA ) 
ss. 

COUNTY OF PIMA ) 

Audrey Smith,. being first duly sworn, deposes and says that ( s) he is the Legal . 

Advertising Manager of THE DAILY TERRITORIAL, a daily newspaper printed and

published in the County of Pima, State of Arizona, and of general circulation in the City of

Tucson, County of Pima, State of Arizona and elsewhere, and the hereto attached: 

BID NOTICE

BIDS DUE DECEMBER 7, 2006 C 11 AM
QUAIL CREEK PARKWAY

was printed and published correctly in the regular and entire issue of said THE DAILY

TERRITORIAL for 4 issues; that was first made on the 15th day of November 2006

and the last publication thereof was made on the 22nd day of November 2006 ; 

that said publication was made on each of the following dates, to -wit: 

11/ 15/ 06

11/ 17/ 06

11/ 20/ 06

11/ 22/ 06

at the Request of: Robson Ranch Arizona Construction Company

L
b ' `' I Advertising Manager

Subscn ed and sworn to beford m tii's, 22nd day of November 2006

rr n' 
e

ti" r` r{J-°°'/ u+ - ti_ ary Public in and for the County of Pima, State of Arizona
irna C unN - 

My commission expires: L



Quail Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

Vendor Invoice # Date

Tucson Newspapers M328521686101 11/ 24/ 06

Tucson Newspapers Total

South Boundary Road ( Public Arterial) 

Amount

115. 00

115. 00



Nancy Lanuvay - Quail Ck Invoices.tif 1

Arizona 11ailg Star Tucson Citizen
www.azstarnot. com www.tUeaondtlze n. com

A 0 V E A T 1 5 1 N fit 8 1 L L I N G I N V 0 1 C E

ROBSON RANCH ARIZONA CONSTRUCT
ATTN: TRACI HALL
904 N. QUAIL VIEW LOOP
GREEN VALLEY, AZ U8 85614

Maks Checks Payable To

iinscln Newspapers

Customer Accounting Services
PO Box 2155
Phoenix, AZ 85001- 2155

For Billin Info
n ` i, c t  520 5734261

Out of Tucson call: 800 677-3554

Accuuut Number

203935820ROBS

Iny6ice # 

M32$521686101

Statement Date

11 24 Q6

Please Pay This Amount

115.00

DUE UPON RECEIPT

AD CHARGES

en Date men B Account Number _ E10441757
RANCH I] 4 6

Tunes Billed

5203935810ROPS

Pub Date Descrintlon Category class Units Run Units Rate Amount

Robson Reach Arizona Coastructlon lines

11115 T -Tucson Classifieds - Daily Legals 918 X00 1 20 1. 40 28.00

1V17 T -Tucson Classifieds - Daily Legals 918 20.00 1 20 1. 40 28, 00

11/ 22 T -Tucson Classifieds - Daily Lap 918 20.00 1 201.40 28. 00

11124 T -Tucson aaasifieds - Daily Legals 918 20, 00 1 20 1. 40 28. 00

Material (urge 1 3. 00

Ondine Posting
1 0.00

Tata IInvoIce Charges 115, 510

qts I Amount Due 115.00

i RECEIVED DEC 0 8 2006

TO ENSURE PROPER CREDIT RETURN BOTTOM PORTION OF THIS BILL WITH YOUR PAYMENT

s mer Na

CQNPROBSON
en Date men B Account Number _ E10441757

RANCH I] 4 6 5203935810ROPS

Credit Card Number [ ] MasterCard [ ] Visa [ ] Discover

Exp Date ( mm-yy) 
Signature: 

Make Chyk Payable To

Tucson Newspapers
Customer Accounting Services
PO Box 2155
Phoenix, AZ 85001- 2155

300000000003285216861010052039358100000115003

DUE UPON RECEIPT



w Arixona Wq' Star Tucson Citizen

tucson.com Customer Service: Subscribe now I Pay Bill I Place an Ad I Contact

Home News Sports Entertainment Travel About Tucson Living Jobs Cars Real Estate Rentals Shopping

Classifieds

SEARCH TUCSON: I EE

L,1a5511Itlu5: 

Robson Ranch Arizona Construction Co. 

RRACC, for the Quail Creek Community
Facilities District, will receive bids for Quail

Creek Parkway. Materials for the 1. 2 -mile
roadway will be available at the Land
Development Office, 904 N. Quail View Loop, 

Green Valley, AZ, 85614. Bids are due at the
above location by 11 am December 7. 
Questions will be addressed by Tom Fetterly
520- 393-5616. Publilsh November 15, 17, 22, 

and 24, 2006 The Arizona Daily Star Tucson
Citizen

A



Quail Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

Vendor Invoice # Date Amount

Town of Sahuarita Check Request 10/ 25/06 $ 475.00

Town of Sahuarita Total $ 475.00

South Boundary Road ( Public Arterial) 



Town of Sahuarita APA
B & R Engineering, Inc. and Robson Ranch Arizona Construction Company

COMPANY: Robson Ranch Quail Creek, LLC

PAYABLE TO: Town of Sahuarita

PO Box 879

Sahuarita, AZ 85629

AMOUNT 1475.00

DATE 10125106

REQUESTED BY Traci Hall Project Coordinator

DISTRIBUTION

DESCRIPTION ACCOUNT # RRQC AMOUNT

QC Pkwy Landscape & NPPP, 1st Submittal _ $ 475.00

TOTAL $ 475. 00

i

3ZLoq< 

UAShared Project Docs\ QC Correspondence\QC Pkwy -So Boundary Rd\Check Requests\Check Request -TOS APA -QC AWy
Landscape & NPPP 1st Sub 102506.doc



Quail Creek Communitv Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID # 3

Vendor Invoice # 

Westland Resources, Inc. 47741001

Westland Resources, Inc. Total

Date Amount

2/ 16/ 07 $ 4, 245.00

4, 245.00

South Boundary Road ( Public Arterial) 



WestLand Resources, Inc. 
Engineering and Environmental Consultants

2343 E. Broadway Blvd., Suite 202, Tucson, AZ 85719
Phone: 520.206. 9585/ Fax: 520.206.9518

www.WestLandResources. com

Invoice To: Robson Ranch Quail Creek LLC

9666 E. Riggs Road, Suite 118

Sun Lakes, AZ 85248

Attention: Mr. Tom Fetterly

Project Name: Quail Creek Pima Pineapple Cactus Survey

WRI Project No.: 0477.41

Invoice Amount: 4,245.00

Invoice Date: February 16, 2007

Invoice Number: 47741001

Period Ending: 1/ 26/ 2007
Payment Terms: Due Upon Receipt

WestLand conducted 100% depletion surveys for PPC on new road alignment on western boundary of property. Additionally. 
WestLand staff transplanted one PPC during this billing period. 

Task 0342- Pima Pineapple Cactus Survey (PPC) 

Labor: 

Principal Consultant 1. 00 hrs 130.0(Yhr 130.00

Scientist/ Env. Planner 4 2. 50 hrs 85.0Olhr 212. 50

Scientist/ Env. Planner 3 6. 00 hrs 77. 001hr 462. 00

Project Administrator 3 0.25 hrs 77. 001hr 19.25

Cartographer/GIS Spec. 4 1. 25 hrs 69.00Yhr 86.25

Scientist/ Env. Planner 1 16.00 hrs 63.00/hr 1, 008.00

Field/ Research Tech. 3 32.00 hrs 52. 001hr 11-664.00

Field/ Research Tech. 2 12.00 hrs 47.00Yhr 564.00

Subtotal: 4, 146. 00

Expenses: 

Vehicle Expenses

eo

R

t F

Billing Group Subtotal

Billing Group Total

Total This Billing: 

p5- 
32,ebl l

Submitted By: - 

99. 00

Subtotal: $ 99.00

4, 245. 00

4, 245.00

4,245. 00



Quail Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID# 3

Vendor Invoice # Date Amount

Sales Tax Costs thru 3/ 31/ 07 $ 5, 820. 13

Sales Tax Total $ 5, 820. 13

South Boundary Road ( Public Arterial) 



Quail Creek Community Facilities District
Progress Payment Submittal

South Boundary Road ( Public Arterial) 

CFD ID# 3

Vendor

Overhead

Overhead

Overhead Total

Invoice # 

Costs thru 3/ 31/ 07

Costs thru 3/ 31/ 07

South Boundary Road ( Public Arterial) 

Date Amount

249. 13

0. 00

249. 13
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Qfian Creek'
M

A Robson Resort Community

December 15, 2006

Mr. Paul McGill

O' Leary Construction
3262 E. 44 h̀ Street
Tucson, AZ 85713- 5243

RE: Notice to Proceed -Quail Creek Parkway

Dear Paul, 

This letter is your Notice to Proceed on Quail Creek Parkway as a Quail Creek Community Facilities - 
District project. Please contact meat 393- 5810 so that we may discuss the project schedule and details. 

Very truly yours, 

Tom Fetterly
Project Manager

SALand Dev\ Shared Project Docs\ QC Con-espondence\ CFD\ Letter-CFD-Oleary Notice Proceed Quail Creek Parkway. doc

904 N. Quail View Loop, Green Valley, Arizona 85614
Office: 520.393. 5810 * Fax: 520.393. 2960



Robson Communities

Master -Planned Resort Living For Active Adults

February 8, 2007

Paul McGill

O' Leary Construction, Inc. 
3262 E. 441" Street

Tucson, AZ 85713

Re: Quail Creek Parkway Improvements (Town of Sahuarita CFD Project) 

Dear Mr. McGill: 

Enclosed for your files is the executed original for the above subcontract. 

At your earliest convenience, please provide our office with the insurance certificate as required in
the attached Addendum # 1. 

We look forward to working with you on this project. If you have any questions about the contract
or billing procedures, please contact Tom Fetterly at 520-393-5816. 

Very truly yours, 

Kenneth A. Marks

Vice President Land Development

Encl. 

KAM/ sw

cc: Tom Fetterly, w/ encl. 

3:\ Susan\ Contracts\ Quail Creek\ Executed Contract Leners\ QC Pkwy Irnprovements TOS CPD -O'Leary. doc

9666 East Rigs Road, Suite 118 • Sun Lakes, Arizona 85248- 7463 • Telephone: ( 480) 595- 0799 • Fax: ( 480) 895- 5557

SUN LAKES • PEBBLECREEK • SADDLEBROOKE RANCH ' QUAIL CREEK 0 ROBSON RANCH, DENTON • ROBSON RANCH, CASA GRANDE



OFFSITE LAND DEVELOPMENT SUBCONTRACT

THIS SUBCONTRACT is made and entered into as of DECEMBER 20, 2006 , by ROBSON RANCH ARIZONA CONSTRUCTION
COMPANY, an Arizona corporation (" Contractor" j, and OILEARY CONSTPUCTIOiN INC. (" Subcontractor 1, for construction of that certain fOJl ASL
CREEK PAMWAY IMPROVEMENTS A TOWN OF SAHl AR1TA CFD PROJECC ( the " Work' j generally located within Quail Creek Resort
Community in Sahuadla, Arizona ( the " Project" ). Contractor and Subcontractor agree as follows: 

1. Agree rttent to Perform Wor in. Arcordance wit P a , Subcontractor shall provide all labor, materia)s, equipment, tools, machinery and
other services necessary to execute all ofthc Work in a timely, professional and workmanlike manner in accordance with the plans and specifications
described on Exhibit " A" of this Subcontract ( the " Plans and Specifications'). 

2. Standard of Performance. Subcontractor shall perform all Work in a neat, professional, good and workmanlike manner in accordance with
the best practice of the industry and in conformity with this Subcontract and the Plans and Specifications, as determined by the Contractor. All labor
and materials furnished by Subcontractor shall be new and of first class quality. 

3. Governmental Approvals. Subcontractor is responsible for arranging inspection and approval of the Work by all necessary governmental
authorities and utility companies. If Subcontractor' s Work fails to pass inspection, Subcontractor shall pay all expenses for any required re - 
inspections. No portion of the Work will be deemed completed until final inspection and approval of that portion of the Work by any required
government authorities and utility companies. Inspection and approval by all applicable government authorities and utility companies shall not
constitute conclusive evidence that the Work has been completed in accordance with this Subcontract. 

4. Ins ection and Apnrovai by Cantmem , No portion of the Work will be deemed completed until that portion of the Work receives final

inspection approval by Contractor, to Contractor' s complete satisfaction. If Contractor rejects all or any portion of the Work as defective or failing to
conform to this Subcontract or the Plans and Specifications, Subcontractor, at its cost and expense, promptly shall repair, replace or otherwise correct
the defective or nonconforming Work to Contractor' s complete satisfaction. Contractor' s decision shall be final in the event of any dispute as to
workmanship or as to quality or quantity of materials included in the Work. Inspection and approval by Contractor shall not constitute conclusive
evidence that the Work has been completed in accordance with this Subcontract and the Plans and Specifications. Without limiting the generality of
the previous sentence, inspection and approval by Contractor shall not eliminate or in any way alter the representations and warranties of
Subcontractor set forth in this Subcontract, including but not limited to the warranty set forth in Paragraph 10. 

5. Lieanses. Subcontractor represents and warrants that Subcontractor has and shall maintain a proper and valid contractor' s license in good

standing, in conformity with Arizona requirements and the requirements of any other jurisdiction where any part of the Work is performed. 
Subcontractor covenants that any Sub -subcontractors ( as defined in Paragraph 12) used by Subcontractor will be licensed contractors in good
standing with the State of Arizona Registrar of Contractors. Subcontractor represents and warrants that Subcontractor is fully qualified to perform the
contracted Work. Subcontractor acknowledges that Contractor will rely on the foregoing representations and warranties. Unless otherwise instructed in
writing by Contractor, Subcontractor agrees that it shall secure and maintain all licenses required to perform the Work. 

6. is in . Contractor shall provide normal construction staking standard to the trade. Maintenance of stakes is Subcontractor' s
responsibility. Any additional construction stakes or re -staking required as a result of loss or damage to stakes caused by Subcontractor shall be paid
for by Subcontractor-. 

7. Pamiligrrity with Sitc. Subcontractor acknowledges that it has visited and inspected the job site prior to executing this Subcontract and is
familiar with conditions relating to the contracted Work. 

8. sSubcontract Prict. 

a) Subcontractor shall perform the Work for the amounts itemized on Lxhibit '" 8" attached to this Subcontract ( the " Subcontract

Price"), which constitute the total compensation payable to Subcontractor for the Work. Without limiting the provisions of Exhibit "' 8", the
Subcontract Price inoludes all labor, services and materials associated with the Work (including but not limited to any costs associated with delivery
and storage of materials to be used in the Work). 

b) Unless Subcontractor is otherwise instructed by Contractor, Contractor shall obtain, and pay all fees and costs associated with, all
permits required by federal, state and local governmental entities in connection with the Work. If Subcontractor is required to obtain any ptnmits in
performance of the Work, .Contractor shall reimburse Subcontractor the cost of such permits. Contractor shall pay all applicable state and local
transaction privilege taxes. Subcontractor shall pay all transportation taxes and all contributions and taxes associated with the employment of

Subcontractor' s employees ( including but not limited to social security and unemployment taxes). 

9. Labor and Materials. All labor and materials furnished by Subcontractor in performance of the Work are deemed included within the
Subcontract Price, regardless of whether the labor and materials were specifically required in carrying out this Subcontract and/ or the Plans and
Specifications. Subcontractor shall provide, as part of the Work and included in the Subcontract Price, all items normally provided by those in
Subcontractor' s trade in addition to items specified in this Subcontract. 

10. Warranty Corrections and Re airs

a) Subcontractor warrants to Contractor that all materials and permanenity installed equipment furnished as pan of the Work shall
be new and of firs[ class quality, that the Work shall be of first class quality, that the Work shall be performed in accordance with the requirements of
this Subcontract and the Plans and Specifications, and that the Work shall be free from defects in materials or workmanship. In addition to all other
rights and remedies available to Contractor, if any part of the Work is defective or not in conformity with the Plans and Speciftcations andler this
Subcontract, upon receipt of a written notice from Contractor to that effect. Subcontractor shall replace or repair the defective or nonconforming
Work to Contractor' s complete satisfaction to comply with the requirement.,, of this Subcontract and the Plans rend Specifications. Subcontractor shall
bear all costs of such replacement or repair, including all costs incidental tbereto, without cost to Contractor, at the developer of the Project, Robson
Ranch Quail Creek, LLC, a Delaware limited liability company (" Owner), or any of their respective suecesson- i n - interest. If Stsbcontractor fails to
replace or repair the defective or nonconforming Work within a reasonable time pursuant to the foregoing sentence, Contractor may engage other
help to replace or repair the defective or noneonf itming Work, and Subcontractor shall be liable for the costs associated therewith. 

b) Ali warranties procured by Subcontractor from manufacturers or suppliers of materials or equdpmcnt contained in the Work and
all warranties procured by Subcontractor from its Sub -subcontractors must be assignable to Contractor, to Owner and to each subsequent owner of
the Work, and shall be deemed automatically assigned and provided to Contractor when the Work is completed. Upon completion orthe Work, all
warranties and guarantees by Subcontractor and Its Sub -subcontractors shall remain in effect m warranties and guarantees to Contractor but also shall
be deemed io be extended to, assigned to, and inure to the benefit of, Owner and any successor -in -interest to Owner. 



c) Nothing contained herein shall be deemed to limit any statutory or implied warranties, or any other rights or remedies of
Contractor, Owner or any other party. The covenants and warranties set forth in this Paragraph 10 arc in addition to all other rights, remedies and
warranties available under applicable Laws ( as defined in Paragraph 18). 

11. Progress Schedule- Subcontractor shall perform the contracted Work in as expeditious and rapid manner as pessiblc, without
compromising the first class quality required by this Subcontract. Subcontractor shall complete the Work according to the " Progress Schedule" 
attached to this Subcontract as g1hilit " which may be accelerated or otherwise modified by Contractor from lime to time in its discretion. if
Contractor modifies the Progress Schedule, Subcontractor shall perform its Work in accordance with the modified Progress Schedule, and
Subcontractor hereby releases and discharges Contractor from any liability for damages that may be caused or sustained by Subcontractor by reason
of any such changes, including but not limited to any delays in the Work caused by such changes. 

12. Sub -Subcontractors. 

a) When requested by Contractor, Subcontractor promptly shall provide to Contractor, in writing, the names, addresses and
telephone numbers of all individuals and entities ( each, a " Sub -subcontractor") that Subcontractor has contracted ( or intends to contract) with or has
requested ( or intends to request) to provide labor, materials, supplies, or other goods or services in connection with the Work. Contractor shall have
the right to object to the use of any Sub -subcontractor in performance of the Work, in which case that Sub -subcontractor shall not be used in
performance of the Work. If Contractor has requested the names of each Sub -subcontractor, Subcontractor shall make no substitution for any listed
Sub -subcontractor, nor add any Sub -subcontractor to the list, without the prior written consent of Contractor. Contractor also shall have the right to
request a copy of any sub -subcontract that Subcontractor has entered into with a Sub -subcontractor. 

b) The subcontracting of all or any part of the Work by Subcontractor shall not relieve Subcontractor of any of the obligations or
conditions of this Subcontract. As between the parties hereto, each Sub -subcontractor shall be considered the agent of Subcontractor. The acts and
omissions of each Sub -subcontractor and all persons either directly or indirectly acting for it shall be deemed to be the acts and omissions of
Subcontractor, and Subcontractor shall remain liable and responsible to Contractor hereunder as if no sub -subcontract had been made. 

c) Nothing contained in this Subcontract ( including but not limited to any payment of sums by Contractor directly to a Sub - 
subcontractor pursuant to Paragraph 28 this Subcontract) or in any other agreement with a Sub -subcontractor shall create any contractual relationship
between Contractor and any Sub -subcontractors or create any obligation on the part of Contractor to pay, or to see to the payment of, any sums to
any Sub -subcontractor. 

d) In each agreement with a Sub -subcontractor, Subcontractor shall provide that if this Subcontract is terminated as a result of

Subcontractor' s " Default" hereunder ( as defined in Paragraph 22), each such sub -subcontract agreement shall, at Contractor' s option, remain in full
force and effect. If, at Contractor' s option, a sub -subcontract agreement remains in full force and effect, Contractor shall be entitled to all

performances thereunder, provided Contractor honors Subcontractor' s payment obligations thereunder ( subject to the provisions of this Subcontract

regarding payment). 

e) Each Sub -subcontractor shall agree that, upon full or partial payment of the sums due to it, it shall deliver to Contractor and

Owner lien waivers in accordance with this Subcontract. 

13. Subcontractor' s Employees. Subcontractor shall maintain strict discipline among its employees and shall not employ any person unfit or
without sufficient skill to perform the contracted Work. At all times during performance of the Work, Subcontractor shall maintain at the Work site a
competent supervisor or foreman to oversee the performance of the Work and, for purposes of communication and safety at the Work site, at least
one employee who speaks fluent English. 

14. CoRpSration. with Other Subcontracto Subcontractor agrees not to hinder or delay other contractors from proceeding with their work and
will work in harmony with them in achieving Contractor' s objectives for the Project. Subcontractor shall take appropriate precautions to protect the
work of other subcontractors from damage or delay caused by Subcontractor' s Work. Any damage by Subcontractor or its employees to work or
property of other subcontractors will be repaired or replaced at Subcontractor' s expense. 

15. Protection or lrxis ting Improvements and Subcontractor' s Worcs. 

a) Subcontractor agrees to protect all existing utilities and improvements from damage as a result of Subcontractor' s Work. Any
damage to existing improvements or utilities resulting from Subcontractor' s Work shall be repaired or replaced at Subcontractor' s expense in
adherence to utility company or other applicable standards. Subcontractor agrees that it is responsible for the protection of its Work, and all materials
not yet incorporated into the Work, until final completion and acceptance of the Work by Contractor. Subcontractor, at its sole cost and expense, 
shall repair or replace any damage caused by Subcontractor to the Work, or materials not yet incorporated into the Work, that occurs prior to final
acceptance by Contractor. 

b) If any materials are delivered or otherwise furnished to Subeonitactor by any third -party, including but not limited to materials
delivered or furnished by Contractor, Owner, or their suppliers or subcontractors, Subcontractorshall become responsible forall such materials upon
delivery to Subcontractor and shall pay any storage charges after delivery. Furnished materials lost or damaged after delivery to Subcontractor shall
be replaced by, or at the expense of, Subcontractor. 

16, Notification of Faulty W . If Subcontractor observes or otherwise becomes aware of defective, faulty or sub -standard work by
other subcontractors, Subcontractor promptly shall provide notice to Contractor. If Subcontractor fails to notify Contractor and knowingly performs
contracted Work over faulty workmanship of other subcontractors, Subcontractor shall be responsible for replacing or repairing its own Work as
necessary, at no charge to Contractor. 

IT. CiaalilY_CUlitr91 lnspc tios and eetm%, Contractor shall have the right, but not the obligation, to conduct periodic quality control

inspections throughout the duration of the Work. Contractor shall have the right, but not the obligation, to hold formal meetings to discuss the
progress and conduct of the Work throughout the duration of this Work. Subcontractor agrees to have a supervisor attend the meetings when
requested by Contractor. The content of the foregoing meetings may include, but need not be limited to: ( a) discussions of the progress of the Work; 
b) Subcontractor' s suggestions regarding any improvements that would enhance Work operation or aesthetic value or reduce costs; ( c) 
Subcontructor' s presentation of any issues that impair proper performance of, or may in the future impair proper performance of, the Work; and ( d) 
Subcontractor' s suggested corrections with respect to any areas of contracted Work where Subcontractor believes incorrect decisions or designs have
been made, together with suggested methods to correct the problem and estimated costs associated with the corrections. While these quality control
inspections and meetings ar a designed to improve job efficiency and reduce callbacks and corrective costs, proper performance of these procedures shall
not relieve Subcontractor of its warranty or other obligations under this Subcontract. 

M



18. Cgninliance with Laws. Subcontractor agrees to do the Work in conformity with all city, county, state and federal laws and regulations, as
amended from time to time, including but not limited to those relating to taxes, social security, unemployment, worker' s compensation, wages, 
occupational health and safety, discrimination, land use, waste disposal, air, water, groundwater, storm wafer discharge, dust control, endangered
species, environmental contamination, toxic wastes, hazardous substances, oil, pesticides, herbicides, building and construction codes and standards, 
contractor licensing statutes and regulations, and any other laws governing the Work ( collectively, the " Laws'). Accordingly, Subcontractor
represents and warrants to Contractor that Subcontractor is familiar with all pertinent Laws. If there is any discrepancy between the Plans and
Specifications and the Laws, Subcontractor shall not perform any Work without first giving Contractor written notice of the discrepancy and
receiving written instructions from Contractor regarding how to proceed. 

19, Bonding. If requested by Contractor in writing, Subcontractor shall, prior to commencement of the Work, furnish Contractor with
maintenance, payment and performance bonds with such surety, in such amounts and with such provisions as shall, in all respects, comply with
specific provisions of Arizona Laws and be acceptable to Contractor. Without limiting the generality of the foregoing, the bonds requested by
Contractor may include: ( a) bonds to guarantee Subcontractor' s full and faithful performance of all the provisions of this Subcontract, ( b) bonds to
guarantee performance of Subcontractor' s Work, (c) bonds to guarantee payment by Subcontractor to Contractor of all sums Contractor may pay for
the account of Subcontractor, and ( d) bonds to guarantee payment by Subcontractor of all sums Subcontractor may be required to pay hereunder. If
Contractor requests such bonds, then, unless otherwise specified by Contractor in writing, such bonds shall be maintained in full force and effect
during the term of this Subcontract; provided, however, any maintenance bond shall be maintained in full force and effect after the term of the
Subcontract in accordance with the requirements of any public authority, utility, or other assignee to whom the Work or any portion thereof may be
dedicated or conveyed. The reasonable cost of bond premiums that receive the prior written approval of Contractor shall be paid by Subcontractor
and reimbursed by Contractor. 

20. Insurance: Waiver ol'Subrocation

a) Subcontractor shall comply in all respects with the insurance requirements of this Subcontract that are set forth on Addendum
I" to this Subcontract. 
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21. Chance Qrders. Subcontractor will not be paid for extras, additions, alterations, omissions, or other modifications in the Work ( each, an

Alteration") ( regardless of whether requested by Contractor), without prior written authorization from Contractor in the form of a work order or
other similar written instrument (individually, a " Change Order," and collectively, the " Change Orders"). Once a Change Order has been executed by
Contractor, Subcontractor promptly shall perform the Alterations specified in the Change Order in accordance with the terms thereof. The value
associated with any Alteration ( and the resulting increase or decrease in the Subcontract Price), and the schedule for completion of the Alteration, 
shall be set forth in the Change Order. Subcontractor agrees and understands that it is the responsibility of Subcontractor to request a Change Order

to this Subcontract prior to performing any Alterations. All charges associated with Change Orders must be referenced separately on invoices for
payment. 

22. Default: Remedies

a) Each of the following events shall constitute a default by Subcontractor: ( i) Subcontractor files a bankruptcy petition or a petition
seeking relief under the bankruptcy statutes is filed against Subcontractor; ( ii) Subcontractor makes a general assignment for the benefit of creditors
or becomes insolvent; ( iii) Subcontractor fails to pay promptly when due all bills and charges for labor, materials and rental of equipment used in the
performance of the Work, or required by this Subcontract to be paid by Subcontractor; ( iv) Subcontractor fails to carry out the Work in accordance
with this Subcontract or otherwise breaches this Subcontract; and ( v) Subcontractor stops Work in violation of Paragraph 27. Each of the foregoing
events shall be referred to as a " Default". 

b) In response to a Default, Contractor may exercise any remedy available to Contractor at law or in equity; it being intended that all
such remedies, and any other remedies expressly set forth in this Subcontract ( including but not limited to the right to take over the Work in
accordance with Paragraph 22( c) and the right to terminate this Subcontract for cause in accordance with Paragraph 37( a)), shall be cumulative. 
Taking over the Work and receiving the sums associated therewith as described in Paragraph 22(e) shall not constitute or be construed as a waiver by
Contractor of any action, claim, demand or remedy Contractor may have against Subcontractor by reason of injury or damage resulting from
Subcontractor' s Default. 

c) Upon the occurrence of a Default, in addition to all other remedies available at law or in equity, Contractor shall have the right, 
but not the obligation, to lake over the Work or any separable part thereof effective immediately upon delivery of written notice to Subcontractor
with or without a termination of this Subcontract). Following delivery of the written notice, Contractor may complete the Work or cause the Work to

be completed, and Contractor shall have the right, for the purpose of completing the Work hereunder, to take possession of all drawings and
materials belonging to Subcontractor, in such an oven[, this Subcontract shrill constitute and he construed as an assignment by Subcontraclor to
contractor of all such drawings and materials. Addilionally, if Contractor takes over the Work, Subcontractor shall assign to Can[ ractar all sub- 
subcontrocts and purchase orders requested by Contractor. If Contractor takes over the Work, Subcontractor shall pay to Contractor, on demand, a
sum equal to the amount by which Contractor' s total cost of completing the Work exceeds the portions of the Subcontract Price allocable to such
Work, plus an additional fifteen percent ( 15%) of that sum for administrative and supervisory costs associated with taking over lite Work, plus a sum
equal to any reasonably incurred attorneys' fees, expert witness fees, consultant fees, costs and related expenses associated with taking over and
completing the Work. 

d) Subcontractor shall not have recourse, directly or indirectly, to the Town of Sahuarita or the Quail Creek Community Facilities
District for the payment of any costs. 

3J



23. Dispute Resolution. 

a) CONTRACTOR AND SUBCONTRACTOR HEREBY AGREE TO WAIVE THE RIGHT TO A JURY TRIAL AND AGREE
THAT ALL CLAIMS, DEMANDS, ACTIONS, COUNTERCLAIMS AND CROSS- CLAIMS ARISING OUT OF, IN CONNECTION WITH OR
IN ANY WAY RELATED TO THIS SUBCONTRACT SHALL BE HEARD BY A JUDGE IN A COURT PROCEEDING AND NOT A JURY. 
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CONTRACTOR' S INITIALS SUBCONTRACTOR' S INITIALS

24. Assitmmi: . Contractor shall have the right to assign its rights and inteicsts under this Subcontract to any public authority, utility
company, homeowners association or other person or entity without Subcontractor' s consent., and Subcontractor agrees to perform its obligations
under this Subcontract ( including but not limited to its warranty obligations) for any such assignee. Subcontractor shall not assign or transfer this
Subcontract without the prior written consent of Contractor, which consent may be withheld in Contractor' s sole and absolute discretion. Any
purported assignment by Subcontractor without Contractor' s consent shall be null and void and of no force or effect. Unless Contractor' s written

consent specifically provides otherwise, all of Subcontractor' s duties and obligations hereunder shall be unaffected by any such assignment or
transfer. Subcontractor shall not assign part or all of its right to receive payments pursuant to this Subcontract without Contractor' s prior written

consent, which consent may be withheld in Contractor' s sole and absolute discretion. Any purported assignment of part or all of Subcontractor' s
right to receive payments hereunder without Contractor' s consent shall be null and void and of no force or effect, and the assignee in such case shall

acquire no right against Contractor. In the event of any assignment of part or all of Subcontractor' s right to receive payments hereunder, the same

conditions precedent to Contractor' s payment obligations to Subcontractor shall apply. 

25. Indemnification. Subcontractor shall indemnify, defend and hold harmless Contractor and Owner, and the affiliates of Contractor and
Owner, and all of their respective members, managers, partners, officers, directors, employees, agents and trusts ( collectively, the " Indemnified
Parties") for, from and against any and all obligations, claims, damages, liabilities, liens, costs, charges, penalties, fines, insurance deductibles and
self insured retention amounts, settlements, judgments and other losses and expenses suffered or incurred ( collectively, the " Claims") resulting in
whole or in part from, or arising out of, the performance of, or failure to perform, the Work covered by this Subcontract, or otherwise caused by any
act, omission or negligence on the part of Subcontractor or its officers, agents, employees or Sub -subcontractors, whether sustained or asserted

before or after completion of the Work or termination of this Subcontract, including but not limited to any and all Claims caused by the contributory
negligence of Contractor, Owner or any of the other Indemnified Parties, and any and all Claims arising from the death or injury of an agent or
employee of Subcontractor or any of the Indemnified Parties, and any and all Claims arising from damage to the property of Subcontractor or any of
the Indemnified Parties, but excluding, with respect to an Indemnified Party any and all Claims caused by the sole negligence or willful misconduct
of that Indemnified Party. The indemnifications set forth in this Paragraph shall include reasonable attorneys' fees, expert witness fees, consultant
fees, costs and related expenses suffered or incurred by any of the Indemnified Parties in the investigation, defense, settlement or satisfaction of any
Claim. Additionally, Subcontractor waives all rights against Contractor, Owner and the other Indemnified Parties for damages caused by fire or other
perils ( INCLUDING BUT NOT LIMITED TO DAMAGES ARISING OUT OF THE NEGLIGENCE OF OWNER OR ANY OF THE OTHER

INDEMNIFIED PARTIES). THE INDEMNITIES AND PROTECTIONS OF THIS PARAGRAPH SHALL APPLY WITH RESPECT TO EACH

INDEMNIFIED PARTY EVEN IF THE EFFECT IS TO INDEMNIFY AND PROTECT THAT INDEMNIFIED PARTY FROM ITS OWN
CONTRIBUTORY NEGLIGENCE OR THE CONTRIBUTORY NEGLIGENCE OF OTHER INDEMNIFIED PARTIES. BUT, THE

INDEMNITITES AND PROTECTIONS OF THIS PARAGRAPH SHALL NOT APPLY TO INDEMNIFY AND PROTECT CONTRACTOR, 

OWNER OR ANY OTHER INDEMNIFIED PARTY FROM CLAIMS CAUSED BY ITS OWN SOLE NEGLIGENCE OR WILLFUL
MISCONDUCT. 

26. Payments. 

a) Submittal of Invoices and Pgyl c t. Invoices shall cover Work performed up to and including the dates specified for " Invoice
Field Approval" on the Payment Schedule attached hereto as Exhibit " W' ( the " Payment Schedule"). Subcontractor shall submit each invoice for

payment to Contractor, with all required lien waivers, by the dates specified for " Invoice Submittal" on the Payment Schedule. Contractor shall pay
Subcontractor the amount owing under this Subcontract, less any applicable withholding and retention, for invoices submitted by the applicable
Invoice Submittal date by the dates specified as " Payment Dates" on the Payment Schedule, which shall, in all events, be within seven ( 7) days after
Contractor has received the applicable payment from Owner. 

b) Conditions for Payment of Invoices. Contractor' s obligation to pay any invoice shall be subject to the following conditions: 

Contractor must have received an invoice consistent with the terms of this Subcontract; 

ii) Contractor must have received with the invoice a conditional waiver and release on progress payment from
Subcontractor and from all Sub -subcontractors ( collectively, the " Lien Claimants"), through the last date included in
the current invoice, in the form attached hereto as Exhibit " Ehl'; 

iii) Contractor must have received with the invoice an unconditional waiver and release from Subcontractor and from all
Lien Claimants for the full amount shown on all conditional waivers and releases submitted by Subcontractor in
connection with prior invoices for which Contractor has made payment, through the date of the last payment made by
Contractor, in the form attached hereto as Exhibit " E-2' ; 

iv) The waivers and releases submitted by Subcontractor and all other Lien Claimants must be acceptable in form and
substance to Contractor; 

v) Subcontractor' s Work must have progressed to Contractor' s complete satisfaction; and

vi) Subcontractor must have complied with all other terms and conditions of this Subcontract and must not be in default
under this Subcontract. 

c) onditicns fg FLpal Paymen4 Upon final completion of the Work, Subcontractor may submit an invoice for final payinwng
excluding payment of the retention amount, which is separately addressed in Paragraph 26(g)) to Contractor. Contractor' s obligation to pay any

invoice for final payment shall be subject to the Following conditions: 



i) Subcontractor' s Work must have been completed to Contractor' s complete satisfaction and Contractor must have
accepted all of the Work pursuant to Paragraph 4; 

ii) Contractor must have received with the invoice for final payment an unconditional waiver and release front
Subcontractor and From all olhcr Lien Claimants for the full amount shown on all conditional waivers and releases
submitted by Subcontractor in connection with prior invoices for progress payment for which Contractor has made
payment, through the date of the last payment made by Contractor, in the form attached hereto as Exhibit " E,-2'; 

iii) Contractor must have received with the invoice for final payment a conditional waiver and release for final payment
from Subcontractor and from all other Lien Claimants on the form attached hereto as Exhibit " 15- 3"; 

iv) The waivers and releases submitted by Subcontractor and all other Lien Claimants must be acceptable in form and
substance to Contractor; and

v) Subcontractor must have complied with all other terms and conditions of this Subcontract and must not be in default
under this Subcontract. 

d) Riaht to Refuse Payment. Contractor may refuse to submit invoices to Owner ( or, if invoices are submitted to Owner before
Contractor discovers any of the following conditions, Contractor may withhold payments from Subcontractor) to such extent as Contractor deems
necessary to protect Contractor from loss as a result of: (i) unsatisfactory job progress; ( ii) defective Work or materials not remedied; ( iii) disputed
Work or materials; ( iv) liens or other claims filed or reasonable evidence that a claim will be filed; ( v) failure of Subcontractor or a Sub - 
subcontractor to make timely payments for labor, equipment and materials; ( vi) damage to Owner or Contractor caused by Subcontractor or its Sub - 
subcontractors or their respective employees or agents; ( vii) any breach of or Default under this Subcontract by Subcontractor; ( viii) satisfaction of
any claims by Contractor that are covered by Subcontractor' s indemnities contained in this Subcontract; or ( ix) reasonable evidence that the Work
cannot be completed for the unpaid balance of the Subcontract Price. Invoices not submitted to Owner for any of the reasons set forth above shall be
submitted ( and payments withheld from Subcontractor for any of the reasons set forth above shall be paid to Subcontractor) within a reasonable time

after the reasons for not submitting the invoices ( or the reasons for withholding payment, as applicable) are remedied by Subcontractor. 
Notwithstanding anything to the contrary herein, Contractor shall have no obligation to pay invoices until all required lien waivers are submitted to
Contractor. 

e) Uneonditional, Lien Waivers Alter Final Pa en . Immediately upon receipt of final payment ( excluding the retention amount, 
which is separately addressed in Paragraph 26( g) below), Subcontractor shall provide Contractor with an unconditional waiver and release on final
payment in the form attached hereto as Exhibit " EA , stating that all lien rights and other claims against the Project are released for all of the Work
through the date of final completion and that there are no disputed claims. In addition, within fifteen ( 15) days of Subcontractor' s receipt of final

payment ( excluding the retention amount, which is separately addressed in Paragraph 26( g) below), Subcontractor shall provide Contractor with an
unconditional waiver and release on final payment from each Lien Claimant, in the form attached hereto as Exhibit " 13- 4", stating that all lien rights
and other claims by Lien Claimants against the Project are released for all of the Work through the date of final completion and that there are no
disputed claims. 

f) Withholdint . If Contractor refuses to submit invoices to Owner or withholds payments from Subcontractor pursuant to Paragraph

26( d) above, Contractor may withhold an amount equal to Contractor' s reasonable estimate of what Contractor expects to incur to correct the items
plus an additional ten percent ( 10%). 

g) Retention. Contractor will deduct ten percent ( 10%) retention from each progress payment. The retention amount will be payable

seven ( 7) days after the later of the following events, upon submittal of an invoice by Subcontractor: ( i) final inspection and acceptance of the Work
by Contractor in accordance with Paragraph 4, and ( ii) delivery of all required unconditional lien waivers after final payment pursuant to Paragraph
26( e) above. 

h) Pavrrtenls 6Q Not Constitute Aucutancc, Any payments or any advances made to Subcontractor shall not be evidence of
Subcontractor' s performance of its obligations under this Subcontract either wholly or in part, and no payment, including final payment, shall be
deemed an acceptance of any of the Work. 

i) Joint Checks. Contractor may, at its election and without the consent of Subcontractor, make any payments hereunder jointly to
Subcontractor and any of its Sub -subcontractors; provided, however, prior to issuing such joint payments, Contractor shall provide notice to
Subcontractor that it intends to issue payments hereunder jointly. 

0) Invoi s Suhmitted Afte S1xty llav_s. Any invoices for payment under this Subcontract that are submitted to Contractor after sixty
60) days from completion of the Work will not be accepted by Contractor, and Contractor shall have no obligation to pay such charges. 

27. StoR Wqi'k. Subcontractor shall not directly or indirectly stop any Work in the event of any claim, controversy or issue ( including but not
limited to those relating to any disputed invoice for payment, additional compensation or additional time). Subcontractor shall continue performance, 
under protest, pending resolution of all such claims, controversies, issues or withholdings unless specifically directed otherwise in writing by
Contractor. Subcontractor agrees that its failure to -continue performance of the Work pending resolution of any controversies, issues or withholdings
shall be a " Default" under this Subcontract. If, notwithstanding the foregoing, Subcontractor is entitled to stop performance of the Work as pemritted
under any applicable Laws, Subcontractor shall provide written notice to Contractor at least three ( 3) days prior to the date on which Subcontractor
intends to stop the Work. Any agreements made as a result of threats by Subcontractor to stop Work shall have no force or effect whatsoever. 

2S. Pavmenl of Ch_arizes• Subcontractor shall pay any and all bills when due for all charges in connection with the Work, and failure to do so
shall constitute a Default under this Subcontract. Subcontractor shall not allow any liens, stop notices or other encumbrances to be created or
maintained against the Project, or any portions thereof, or any improvements, fixtures or property located therein. Within ten ( 10) days after demand
fi-om Contractor, Subcontractor shall furnish, at Subcontractor' s sole cost, all statutory and other bonds necessary to release and discharge the
Project, or any portions thereof, from any such liens and to result in the release of funds held in response to any stop notice or bonded stop notice. If
Subcontractor fails to pay any or all of the charges associated with the Work as they become due. Contractor shall have the right, but not the
obligation, to pay the charges in full or in part for the account of Subcontractor, either subject to Contractor' s right of reimbursement from
Subcontractor or from any funds Contractor owes to Subcontractor, or both. 

29. Cleaning Uu. At all times during the course of the Work, Subcontractor, at its cost and expense, shall keep the Work site and surrounding
area free from waste materials, debris or rubbish caused by or resulting from the Work. If Subcontractor fails to comply with the foregoing obligation
within one ( 1) business day after receiving notice from Contractor to do so, Contractor may take such actions as Contractor deems reasonably
appropriate to cure Subcontractor' s failure, and Subcontractor shat l be liable for all costs associated with the actions taken by Contractor. 

5- 



30. Sirinage on the. Work Site. Subcontractor shall not place any building or sign on the Work site without the prior written consent of
Contractor, which consent may be withheld in Contractor' s sole and absolute discretion. 

31, Written Ngtice. Any and all notices, approvals, payments, consents or other communications required or permitted under this Subcontract
shall be deemed to have been received upon actual receipt or three ( 3) days after deposit in the United States mail, postage prepaid, to the respective
parties at the addresses set forth below the parties' signatures herein or to such other addresses as the parties MAY from time to time designate in
writing by notice given in a like manner. 

32. Sevprabilirv. If any term, condition or provision of this Subcontract is declared illegal, invalid or unenforceable for any reason, the
remaining terms, conditions and provisions shall, to the extent permitted by law, remain in full force and effect and shall in no way be invalidated, 
impaired oraffccted thereby. 

33. No Walvert Amendment. The waiver by Contractor or Subcontractor of any term or provision of this Subcontract shall not constitute a
waiver of any other term, condition or provision of this Subcontract, or the future application of any term, condition or provision of this Subcontract, 
and no waiver shall be effective unless made in writing and signed by the party against which the waiver is to be enforced. This Subcontract may
only be amended by a written agreement executed by Contractor and Subcontractor. 

34. Indic a dent ntract r. Subcontractor is an independent contractor with respect to the Work and is not serving as the employee or agent
of Contractor or Owner. Nothing contained in this Subcontract shall be construed as creating or constituting any partnership, joint venture, 
employment or agency between the parties. Subcontractor has sole authority and responsibility to employ, discharge and otherwise control its
employees, and Subcontractor' s employees are not, and shall not be deemed to be, employees of Contractor. Neither party shall have the right or
power to bind or obligate the other party for any liabilities or obligations without the prior written consent of the other party, and nothing contained
in this Subcontract shall be construed as creating or constituting any partnership, joint venture, employment or agency between the parties. 

35. C, omoutation of Periods. All time periods referred to in this Subcontract shall include all Saturdays, Sundays and holidays, unless the
period of time specifies business days. If the date to perform any act or give a notice with respect to this Subcontract falls on a Saturday, Sunday or a
holiday observed by the State of Arizona, the act or notice may be timely performed on the next succeeding day that is not a Saturday, Sunday or
holiday observed by the State of Arizona. 

36. Entire Agreement. 

a) This Subcontract, when duly signed by Contractor and Subcontractor, shall bind, and inure to the benefit of, Contractor and
Subcontractor, their heirs, personal representatives, successors and permitted assigns, as of the date first above written. This Subcontract ( including
the exhibits and addenda attached hereto) constitutes the entire agreement between Contractor and Subcontractor with respect to the Work, and
supercedes and cancels all previous understandings or agreements between Contractor and Subcontractor with respect to the Work, whether written, 
oral or implied. 

b) The following addenda, exhibits and attachments are incorporated in this Subcontract as though fully set forth herein, including
but not limited to any addenda, exhibits and attachments that are not referenced elsewhere in this Subcontract. The following is a list of exhibits and
addenda attached hereto: 

Exhibit " A" List of Plans and Specifications

Exhibit "B" Subcontract Price

Exhibit "D" Payment Schedule

Exhibit "E- 1" Form of Progress Payment Conditional Lien Waiver

Exhibit "E- 2" Form of Progress Payment Unconditional Lien Waiver

Exhibit "E- 3" Form of Final Payment Conditional Lien Waiver

Exhibit " E-4" Form of Final Payment Unconditional Lien Waiver

Exhibit "F" Bid and Construction Requirements Letter

Addendum " 1" Insurance Requirements

Bid Proposal

Tax Exempt Certificate

Insert list of other attached schedules, exhibits and addenda, if any] 

In the event of any inconsistency between the numbered paragraphs of this Subcontract and the exhibits and addenda to this Subcontract, the
provisions of the exhibits and addenda shall prevail. 

Termination. 

a) With Cause. Contractor shall have the right to terminate this Subcontract upon written notice to Subcontractor if ( i) 
Subcontractor fails to comply with the insurance requirements set forth on Addendum " 1' ; ( ii) Subcontractor, in performance of the Work, 

jeopardizes the health, safety or welfare of persons or property; or ( iii) Subcontractor abandons the Watic in violation of Paragraph 27 of this
Subcontract. Any such termination shall be effective immediately or upon such later date as is specified in the notice. With respect to any other
Default, Contractor shall have the right to terminate this Subcontract if, within two ( 2) days atter Contractor delivers a written notice to
Subcontractor specifying a Default by Subcontractor under this Subcontract, Subcontractor fails to cure the specified Default to Contractor' s
satisfaction. 

b) WithoutCause. In addition to Contractor' s right to terminate this Subcontract for cause, Contractor shall have the right to
terminate this Subcontract without cause and for any reason upon at least seven ( 7) jays prior written notice to Subcontraclor. Upon termination, 
Contractor shall take possession of all Work in progress, including all materials and 2bods related to the Work site or in transit, and Subcontractor
shall assign to Contractor all subcontracts and purchase orders requested by Contractor. Upon receipt of a notice of termination, Subcontractor Shall
stop oil Work on the date specified in the notice, and use its best efforts to minimize the oasts of terminating the Work. ht The event of any such
lerrninatian ( other than a termination as a result of a Defouh by Subcontractor), Contraclor shall pay Subcontractor the pro rata portion of the
Subcontract Pricethm contractor in good Chith dcrcrminca is reasonably allecublc to the Work iperrormed prior to the data of termination, plus any
bona tide additional Costs reasonably incurred by Subcontractor in good fallh prior to the date of lemtination- 

b The word " goods" excludes subcontractors equipmwt and persona pro ty of any kind. 

I



38. Repro a to —by Counsel. Subcontractor has had the opportunity to review, understand and negotiate this Subcontract and to be represented
by its own independent legal counsel with respect to the some. 

39. Headings and Cap` alize4l Terms. The headings and capitalized terms contained in this Subcontract are for convenience of reference only
and shall not, in any way, limit or otherwise affect the meaning or interpretation of this Subcontract. 

40 Inlcrgretation This Subcontract shall be construed in accordance with its plain meaning, and it shall not be more strictly construed against
Contractor because Contractor drafted this Agreement. 

41. 02unterymarPs. This Subcontract may be executed in counterparts, each ofwhich shall constitute an original but all of which together shall
constitute one contract. A signed facsimile copy of this Subcontract shall have the some, binding effeet as a signed original. 

42. Time is ofthc Essence. TIME AND FAITHFUL PERFORMANCE OF ALL PROVISIONS HEREOF ARE OF THE ESSENCE OF
THIS CONTRACT. 

CONTRACTOR SUBCONTRACTOR

ROBSON RANCH ARIZONA CONSTRUrMON COMPANY, O' LEARY C S UCTI IN
an Arizona corporation

By. 
i

Kenneth A. Marks Paul McGill

Its: VicePresident, Land Development Its: Vice President

Address: 9532 East Riggs Road, Sun Lakes, Arizona 85248 Address: 3262 E 44 h̀ Street
Tucson, AZ. 85713

Phone: 520- 895- 0799 Phone: 520-798- 3220

Contact: Tom Fetterly @ Quail Creek Contact: Paul McGill
520- 393- 5810

License # 088917A



Exhibit "A" 

Plans By B & R Engineering

Preliminary Quail Creek Community Facilities District Project, Quail Creek
Parkway, Public Roadway and Sewer Plans, Job # 988015, dated 7/ 06. 

2. No Dry Utility Plans available at time ofbid. 
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Exhibit "D" 

CONTRACTOR PAY SCHEDULE FOR 2006 - MONTHLY

WORK INVOICES CHECKS
COMPLETED RECEIVED AVAILABLE
THROUGH BY By

GL DATE

1/ 31106 2/ 6 06 120/ 06

2/ 28/ 06 3/ 6/ 06 3/ 20/ 06

3/ 31/ 06 4/ 6/ 06 4/ 24/ 06

4/ 30/ 06 5/ 5/ 06 5/ 22/ 06

5/ 31106 6 6 06 6/ 19/ 06

6/ 30/ 06 7 7 06 71/ 24/ 06

7131/ 06 8/ 4/ 06 8/ 21106

8L31/ 06 9 7 06 9/ 25/ 06

9/ 30106 10/ 5/ 06 10/ 23/ 06

10/ 31/ 06 11/ 7/ 06 11/ 20/ 06

11/ 30/ 06 12/ 6/ 06 12%18/ 06

12 31 061/5/ 07_ 1/ 22/ 07



EXHIBIT "E -I" 

CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT
Pursuant to A R.S.§ 33- 1008) 

Project: 

Job No.: 

On receipt by the undersigned of a check from

n the sum of S payable to

Amount of Check) 

Maker of the check) 

Payee o£ Payees of check) 

and when the check has been properly endorsed and has been paid by the bank on which it is drawn, this document becomes effective

to release any Mechanic' s Lien, any state or federal statutory bond right, any private bond right, any claim for payment and any rights

under any similar ordinance, rule or statute related to claim or payment rights for persons in the undersigned' s position that the

undersigned has on the job of located at _ 

Contractor) ( Job Description) 

to the following extent. This release covers a progress payment for all labor, services, equipment of materials fumished to the job

site or to through only and does not
Person with whom undersigned contracted) ( Date) 

cover retention, pending modifications and changes or items furnished after that date. Before any recipient of this document relies on

it, that person should verify evidence of payment to the undersigned. 

The undersigned warrants that he either has already paid or will use the monies he receives from this progress payment to

promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work, materials, equipment or services

provided for or to the above referenced project up to the date of this waiver. 

DATE: 

By: 
Company Name) 

Signature) 

Title) 



EXHIBIT "E-2" 

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT
Pursuant to A.R.S.§ 33- 1008) 

Project: 

Job No: 

The undersigned has been paid and has received a progress payment in the sum ot' S

equipment or material furnished to the job site or to on the job of

for all labor, services, 

Contractor) ( Contractor) 

located at

Mand
does hereby release any Mechanic' s Lien, any state or federal statutory bond right, any private bond right, 

Job Description) 

any claim for payment and any rights under any similar ordinance, rule or statute related to claim or payment rights for persons in the undersigned' s

position that the undersigned has on the above referenced project to the following extent. This release covers a progress payment for all labor, 

services, equipment or materials furnished to thejob site or to

Person with whom undersigned contracted) Date) 

only and does not cover any retention, pending modifications and changes or items furnished after that date. 

The undersigned warrants that he either has already paid or will use the monies he receives from this progress payment to promptly pay in full

all of his laborers, subcontractors, materialmen and suppliers for all work, materials, equipment or services provided for or to the above referenced project

up to the date of this waiver. 

DATE: 

Company Name) 
BY

Signature) 

Title) 

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID

FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN

IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE

FORM. 



EXHIBIT "E- 3" 

CONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT
Pursuant to A.R.S. § 33- 1008) 

Project: 

Job No: 

On receipt by the undersigned of a check from in the sum of $ 
Maker of Check) ( Amount of Check) 

payable to and when the check has been properly endorsed and has been paid by the bank on which it is drawn, this
Payee or Payees of Check) 

document becomes effective to release any Mechanic' s Lien, any state or federal statutory bond right, any private bond right, any claim for payment and

any rights under any similar ordinance, rule or statue related to claim or payment rights for persons in the undersigned' s position the undersigned has

on the job of located at
Contractor) Job Description) 

This release covers the final payment to the undersigned for all labor, services, equipment or materials furnished to the job site or to

except for disputed claims in the amount of '$ 
Person with whom undersigned contracted) 

Before any recipient of this document relies on it, the person should verify evidence of payment to the undersigned. 

The undersigned warrants that he either has already paid or will use the monies he receives from this final payment to promptly pay in full all of

his laborers, subcontractors, materialmen and suppliers for all work, materials, equipment or services provided for or to the above referenced project up to

the date of this waiver. 

DATE: 

Company Name) 

By: _ 
Signature) 



EXHIBIT "E- 41, 

UNCONDITIONAL WA""' 
AND RELIC ON FINAL PAYMENTProject:( Pursuant toA, 12• S. 33- 1U,,) 

Job No: ` 

located at

The Undersigned has been paid in full for all labor, services, equipment or material furnished to the job site or toPerson With whom
undersigned eornrarted) on the job of_ 

Conn tic¢ar) 

Job Descr[ption) 

and does hereby waive and releaseany right to Mechanic' s Lien, 
any state or federal

statutory1
bond right, any private bond right, rights under an similar ordinance, 

rule or statute related to claim or

ght, any claim forY

Payment and any

Payment rights for persons in the undersigned' s position, exceptfor disputed claims for extra work in the amount of $ 
The undersigned warrants

that he either has alreadY paid or

4` 

y— 

prom [ I

will use the monies he receives from this final PaymentP Y PaY in full all of his laborers, subcontractors, materialmen and Suppliers for all work, materials, equipment oorr

to

sserviceseProject. 

DATE: 

ComP- Y Name) 
By: 

3ignature} 

Title) 

NOTICE: 

TIIIS DOCUMENT WAIVESiGtr7I1TYOU IiAYE OTIONALLY AND STATESB1yDI

IIOCUMENT IS ENFORCEABLE

AID
OARY G IJP THOSE RIGHTS- TRISYOU HAVE NOT BEEN PAID. 11, YOU YOU 1F YOU SIGN 1TCONDI770NAL RELEASE FORM, ' NOT BEEN P ' 

EVEN IFIT, 

USE, A



EXHIBIT "Y' 

Bid/Construction Requirements Quail Creek Parkway

General: 

1. Address all bids to: Robson Ranch Arizona Construction Company
2175 E. Quail Crossing Blvd. 
Green Valley, AZ 85614

2. Include in each bid package the PROJECTED TIME for COMPLETION of
EACH SEGMENT of CONSTRUCTION. 

41

3. Prices on Bids/Contracts to remain FIRM Through Quup _- iozL5- 15- 07. " Any price

increase after 5- 15- 07 will be for material only ( back up will be required)". 
4. All Subcontractors are RESPONSIBLE FOR ANY DAMAGE to EXISTING

IMPROVEMENTS during their phase of construction. 

5. All Subcontractors to do quantity take off to check plan quantities, as plan
quantities are listed as a courtesy. 

6. Contractor will request the Subcontractor obtain the necessary permits. The
Subcontractor will be reimbursed the cost of the permits by the Contractor. 

7. Pollution control will be the Subcontractors responsibility. 

8. Subcontractor is responsible for satisfying engineer if there is any discrepancy
between staking and plans prior to construction, or the Subcontractor will be
responsible for correcting the situation at their own expense. 

9. If Subcontractor bids " Lump Sum"; " All Individual Bid Items", " Quantities" and

Unit Costs" must accompany bids. All payments will be made by Unit Cost. 

10. Any special bid requirements from a governing agency or utility company will
take precedence. 

11. Subcontractor is responsible for scheduling inspections, staking and soils testing
through the engineer, governing agency and/ or Contractor as agreed to before the
project begins. 

12. Necessary safety devices, traffic control measures and temporary barricades shall
be furnished by the subcontractor. 

13. Subcontractor shall not backfill trenches until the Contractor' s engineer has

obtained as-builts in the areas such as, but not limited to, street crossings, other

conflict areas and/or any requirements of the -governing agencies. 

14. Copies of all bonds, to be provided as part of bid, will be held by owner together
with name and address of bond agent. 

15. Provide numbers of all applicable government licenses necessary for this project. 

16. The Subcontractor' s Federal Employer Identification Number or Social Security
Number, for all unincorporated contractors, must be on file with the Contractor' s
office. 

General " Grading" Specifications: 

1. Include all demolition, clearing and grubbing in bids. Include any required haul
off. No debris is to be left on site. 

2. Adhere to all grading requirements from soils engineer. 

Subcontractor' s initials: 



Bid/ Construretjon Be
YIBIT «F" 

3. Include u gll. nts Quail Creek Parkway
import/Export.pimport/ Export.

qquantities for Cut &
Fill. If applicable, include quantities for

4. 

Subcontractor is responsible
soils engineer to notify and order all compaction tests required by

5• All grades will be constructed to either Plan Grade or anChanges. All Perimeter Grading is to include press Uminimum 1 foot beyond y Approved Grade
property lino. A All lots are to be built

6• All compaction tests must pass and be verified before final payment ' 7. All building pads should be constructed to plus or spinus ane tenth o

will be made. 

25O') 
and in accordance with soils engineer' s requirements. 25' and drain to the

nce
fa foot

l PAll pads must slaps
General " Drainage Specifications: 

1 • 

Bid all inlets, structures, piping, headwalls, handrail, etc., as shown on plans. Underground " Utility' s

Trenching Specificatious: 
1 • 

Bid all trenching as shown on plans. 

2• Bids will include Trenching, Shading, Backfilling. Settling and Dress -Up. I. Bids will include Conduit, Pull Boxes, B
A

Basements' Ect., if applicable. 4• All construction
will follow Gas, Electric, Telephone and Cable TVspecifications and plans. 

Company
4. Bids will include: a Breakdown

of Items, Quantities and Unit Costs. 
6. All trenches will be compacted per r

Trenches must meet governingovenain a requirements to avoid later settlement. Trenches must

g agency' s and/or soils engineer' s compaction
General " Concrete" Specifications: 

1 • 

Bid all concrete items as shown
or mail box slabs. on plans. Include a Unit price for any sidewalks

2. 

Include all removals and haul -offs in bids. 

3• All clean-up will be completed before final city inspection. 
4 Right of Way and Curb Grading is to be included in bid and will be completed tothe satisfaction of the owner' s representative. 

5. Subcontractor will be responsible for
sewer, water or utilitys aking sure no darnage was created to thein sewer lines. system during

tJu
phase ofconstruotian This includes dirt

6. Subcontractor is responsible to reset any sewer or water marker locationsdisturbed during this phase ofconstruction. 
7• The protection of all concrete

responsibility of the Subconstruction during the " setup" time shall be the
8. 

All valley gutters to be poured at 4,000 psi with fibermesh. 
Subcontractor' s Isitialac



EXHIBIT " F" 

Bid/Construction Requirements Quail Creek Parkway
General " Paving" Specifications: 

I . Include all adjustments of manholes, cleanouts, water valves, etc. as required after
Paving is completed, regardless of location. 

2. Include all Signs and Stop signs, Sign Posts set in concrete, Fire Hydrant
Markers, Monuments and etc. Survey monuments are to be set in an 8" core
through asphalt. 

3. All clean up will be completed before final city inspection. 

4. Subcontractor will be responsible for making sure no damage was created to the
sewer, water, utility system, or curb during this construction. This includes dirt in
the sewer lines. 

5. Water valves and sewer cleanouts/manholes shall be adjusted to finish grade
whether or not they are in the pavement area, 

Miscellaneous: 

1. Bid all items not covered in the above mentioned lists as shown on plans or slated
in specifications. 

tnitl 1/ C

Construction to begin approximately. -- 

Should you have any questions, please call me @ 520- 393- 5816

Contractor: 

Robson Ranch Arizona Construction Co. 

9532 E. Riggs Road

Sun Lakes, AZ 85248

w W, I
By: Tom Fetterly
Project Manager

Robson Ranch Arizona Construction Co. 

Subcontractor: 

By: 

Title: 

Principle or Authorized Agent) 

Subcontractor' s initials: 



ADDENDUM `°1" 

INSURANCE REQUIREMENTS OF SUBCONTRACTOR

for use with Subcontractors Not enrolled in the Wrap-up Program) 

Prior to commencing work for Contractor and throughout the subcontract period, Subcontractor shall
comply with all of the following insurance requirements. Subcontractor shall cause all Sub -subcontractors
it uses in performance of the Work to comply with these requirements as well: 

Subcontractor and each Sub -subcontractor must provide Contractor with Certificates of Insurance
evidencing the following minimum coverages and limits: 

a. Commercial General Liabili Insurance
1, 000, 000 Each Occurrence

2, 000, 000 Products/Completed Operations Aggregate
2, 000,000 General Aggregate

The CGL Insurance must include contractual liability insurance applicable to the subcontract or sub - 
subcontract agreement and must contain no explosion, collapse or underground work exclusions. 

b. Automobile Liability Insurance
1, 000,000 C. S. L. Each Accident

Auto Liability Insurance must cover all owned, non -owned and hired autos. 

c. Worker' s Compensation and ErV19yer' s Liability Insutaltce

This coverage shall extend to the Workers' Compensation laws of any state, district or
territory of the United States in which the Work is situated. Workers' Compensation

Insurance shall have limits of not less than the statutory limits for any one occurrence and
employer' s tiability insurance shall have limits of not less than

1, 000, 000/$ 1, 000,000/$ 1, 000,000. 

Each Certificate of Insurance shall provide Contractor as certificate holder with not less than thirty
30) days advance written notice in the event of any cancellation, non -renewal or material change

in the policy limits, terms or conditions. 

Each Certificate of Insurance issued on the Subcontractor' s and Sub -subcontractor' s General
Liability policies must be accompanied by a copy of an endorsement issued by the insurer
verifying that: 

a. Contractor, Robson Communities, Inc., and their respective subsidiaries, affiliates, employees
and agents are included as additional insureds. 

b. The insurance provided by the Subcontractor and Sub -subcontractor to the above additional
insureds constitutes primary coverage with respect to any other insurance that those additional
insureds may have available to them

4. All non- governmental insurers by the Subcontractor and Sub -subcontractors must be rated " A -/V" 
or better in the most current edition ofBest' s Insurance Reports. 



Fro rugal

C] ILFARy rnws- yit—riorr I17C

Tom

INCLUDES: 

1) EARTHWORK: $ 
216, 719, 00

One Mob, clear & grub areas to be graded; precompaction. Rough grade roads, and swales. Excludes import
or export). 

2) CONCRETE / DRAINAGE WORK: $ 722, 680. 00

One mob, curb, rip rap, cut off walls, handrail, CMP, headwalls, scuppers and sidewalk). 

3) PAVING: $ 
539, 263. 00

One mob, subgrade prep, 6" ABC, 6" asphalt, survey monuments). 

4) CONSTRUCTION WATER PIPE $ 14, 725. 00

SUBTOTAL BASE BID: $ 1, 493, 387. 00

r

Please Initial: 

O' LE RY CONSTRUCTION, INC. 

Please Initial: 

ROBSON RANCH AZ CONSTRUCTION CO

3262 EcT 44nI STRw
TUCSON, AMONA 85713-5243

520) 798-3220/ FAx; ( 520) 798-0710
LIC. # 088917 A

A AZ CONSTRUCTION CO
PHONE
9ao 

5520 800

STREET

2175 Quail Crossing Blvd, 
JOB NAME

Quail Creek Parkway
CITY, STATE AND 2FP CODE

JO5 LOCATION

Green Valley, AZ 85614 Quail Creek

Tom

INCLUDES: 

1) EARTHWORK: $ 
216, 719, 00

One Mob, clear & grub areas to be graded; precompaction. Rough grade roads, and swales. Excludes import
or export). 

2) CONCRETE / DRAINAGE WORK: $ 722, 680. 00

One mob, curb, rip rap, cut off walls, handrail, CMP, headwalls, scuppers and sidewalk). 

3) PAVING: $ 
539, 263. 00

One mob, subgrade prep, 6" ABC, 6" asphalt, survey monuments). 

4) CONSTRUCTION WATER PIPE $ 14, 725. 00

SUBTOTAL BASE BID: $ 1, 493, 387. 00

r

Please Initial: 

O' LE RY CONSTRUCTION, INC. 

Please Initial: 

ROBSON RANCH AZ CONSTRUCTION CO



SCHEDULE OF VALUES & ROUGH QUANTITIES
QUAIL. CREEK PARKWAY
QUAIL CREEK

ITEM
QUANTITY UNIT UNIT COST EXTENSION TOTAL COST

EARTHWORK

Mobilization$ 
Lump Sum 3,000.00 3, 000.00

216,719.00

Clear & Grub
12 acres 1, 500.00 18,000.00

Pre -compact fill areas 25486 sy 0. 65 16, 566.00Site excavation/cut
50713 cy 3.30 167,353.00

Grade Earthen Swales Lump Sum 11, 800. 00 11, 800. 00

CONCRETE/ DRAINAGE
Mobilization

Lump Sum 2,000.00 2,000.00

722,680. 00

Vertical Curb 12980 It 12.70 164,846.00
2' x 1' COW 255 It 29. 10 7,421. 00
8' x 1" COW 1225 ft 81. 20 99,470.00
12" Thick Dumped Rip Rap 1130 sy 25. 10 28, 363.00
16" Thick Dumped Rip Rap 1050 sy S 34.30 36, 015.00
18" Thick Dumped Rip Rap 105 sy 39. 95 4, 195. 00
24" Thick Dumped Rip Rap 645 sy 5 49.60 31, 992.00
Grouted Rip Rap 340 sy 66. 15 22,491. 00
Handrail 357 ft 30. 00 10,710.00
36" CMP 14 Gauge 276 ft 95. 10 26,248. 00
30" CMP 14 Gauge 236 It 79.95 15,868.00
Headwalls 6 ea 9, 705.00 58,230.00
Scuppers 25 as S 4, 735.00 118,375.00
Common Area Sidewalk 25960 sf S 3.60 93,456.00

PAVING
539, 263. 00

Mobilization Lump Sum 2,000.00 2,000.00
Subgrade Prep 26491 sy 1. 65 43, 710. 00
6" ABC 26491 sy 5.60 148,350.00
3" Asphalt 26491 sy 12.95 343,058. 00
Survey Monuments 11 ea 195. 00 2, 145. 00

CONSTRUCTION WATER PIPE ( 6") 2500 It 5. 89 14,725.00 14, 725.00

SUB -TOTAL BASE BID $ 1, 493, 387. 00

Please INTIal: Please Inftlal: 

LEAKY C NSTRUGTtON, INC. ROBSON RANCH AZ CONSTRUCTION CC



EXCLUSIONS

tLLEg 21liLP of rn usttl – The above prices, specifications and

1) 

2) 

Bond ( available upon request) 
Tax

14) ImFoa, export or handling thereof (we clauses] 

that I am the prime contractor on the above mentioned project pursuant to

Wbe made as outlined above, 

15) Bridges, excavation for, backfill of and any related work3) Permits & Fees (See Clauses) 16) Prime coat
4) Surveying 17) Asbuilts
5) Testing 18) Planter backfill
6) Barricades

1 g ) Mote than one mob per each phase of work (3.# of mobs) 7) Structural ex or backfill of other subs work 20) Handling hararccous material or waste
8) Fine or landscape grading 21) Handling unforeseen conditions or obstructions
9) Over ex

22) Handling items to be salvaged
10) 

11) 

Demo

Hydro -seeding / revegatation
23) 

24) 
Handling other subs spoil, debris or patching
Any re -grading after initial earthwork

12) Striping & signs 25) Relocation of existing utility lines or conflicts with
13) Storm water pollution prevention installation, 26) Any items not specifically mentioned in inclusions

maintenance & Inspections ( See Clauses) 

CLAUSES: 

1) 

Any native plants that are to be salvaged shall be removed by others from the work area prior to commencement of project work by O' Leary Construction, Inc
2) O' Leary construction, Inc. reserves the right to perform test excavation before acceptance of this proposal if so desired.. 
3) Base bid is submitted as a total package. 

4) This proposal/ contract must become a part of any other contract & wlll be noted so at time of signing. 
5) This proposal back charges will Ira brought to the allention of Oldfort, 'Leary ConstnInc in writing 5 working days before. execution of said work by others
6) Stockpile excess material generated from work Immediately adjacent to this project. 
7) Any work not completed within 9 months from date of contract is subject to labor & equipment price increase. 
B) If at the lime of: construction, material & fuel costs increase due to the volatile market, such Increases will be added to the contract value, plus 10%, 
9) All onsite materials useable in fills without screening, sizing or blending. 

10) Engineering delays/ revision will likely add additional costs due to reduced efficiency. 
11) Owner/Developer is responsible for SWPP permits, installation, inspection and maintenance. 
12) Proposal based on the following plans only unapproved roadway plans. 

TERMS: 

1) Invoiced on the 25"' projected to the 30th, due in 30 days. 

RETENTION: 

1) Invoice will be submitted and due 30 days from completion of project work by O' Leary Construction, Inc. 
2) Retention will not be held if delays are caused by others. 

XE FrnpIIs$ hereby to furnish material and labor—complete in accordance with above specifications, for the sum of: 
ONE MILLION, FOUR HUNDRED NINETY THREE THOUSAND THREE HUNDRED EIGHTY SEVEN DOLLARS AND N_g800 $ 1, 493,387.00

Payment to be made as follows: 

All material is guwanleed to be as specified All work to be completed in a v kmanlike manner according Authorized
to standard practices Any alteration or deviation from above specificellons involving extra costs will be Signature
exacvlad only upon writer orders, and All become an oars Charge ovw and above the e¢ limala, AA
agreements oomklgent upas strikes, accidents or ddoya boyeM w ooryrd. Ownrr to carry fire, lornade Note: This proposal may be 30and other necessary insurance. Our workers are fully covered by Workman' a Compensation Insurance. withdrawn by us if not accepted within

r

tLLEg 21liLP of rn usttl – The above prices, specifications and Please Initial and complete one of the following: 

conditions are satisfactory and are hereby accepted. Upon signing, this proposal I understand that by executing this certificate to O' Leary ConsWction, Inc. I declare

becomes contractual. You are authorized to do the work as specified. Payment
that I am the prime contractor on the above mentioned project pursuant to

Wbe made as outlined above, 
ASR# 42-1310- 16D. Under law, by this declaration, I assume all liability for any and
all transaction privilege tax due on such contracting activity. 

Transection Privilege tic, # SIGNATURE

Taxpayer I, 0. # 

TITLE
AZ Contractors Uc. # 

OR: 

I am the owner and/ or do not have a Transaction Privilege License. Please add tax
DATE OF ACCEPTANCE

at time of billing. 
Total cost including tax $ 



Arizona Department of Revenue 6RIZONA FOHM

0 Prime Contractor's Certificate 5005

The purpose of this form is to provide a subcontractor with the validation required for tax exemplion of a particular projecl, fora period of tme, or until
revoked. This certificate establishes responsfbliity for the transaction privilege tax, therefore, It must be completed by the pdrne contra dor assuming
the contracting transaction privilege tax liability for the contracting project( s). The asterisked V) items must be completed, otherwise ft cedifilate
is not valid. The Oepartment may disregard (his oedificate pursuant to ARS § 42- 5075. E if the certificate is incomplete or erroneous. If disregarded, 
the entity accepting the certificate (subcontractor) will have the burden of proving ( pursuant to ARS § 42-5075. D), that it is not subject to transaction
privilege tax as a taxable prime contractor. 

S. Subcontractor

NAME: O' LEARY CONSTRUCTION INC. TRANSACTION PRIVILEGE LICENSE M

ADDRESS: 3262 E. 44th STREET

TUCSON, AZ 85713-5243 AZ Contractor License #: 088917 A

Telephone #: 520-798-3220

C. Type of`Certificate ( check one and Provide recluested information

Single Project Certificate Blanket Certificate (check applicable box and fill in requested
information). 

PROJECT DESCRIPTION

OR  
Period From: 

Through: 

0 Until revoked

Specific Exceptions: 

For example; Building Permit #, Address, 

Subdivision, Book/ Map/ Parcel # s, 

and/ or Legal Description) 
I_ 

I hereby certify that I have authority to sign this Certificate on behalf of Prime Contractor. I understand that by excuting this Certificate, Prime
Contractor is assuming the prime con cting transaction privilege tax liability applicable to the above referenced project(s). 

THOMAS FETTERLY

SIGNATURE PRINT NAME

PROJECT MANAGER LAND DEVELOPMENT

TITLE

ADOR 60-2015 ( 4102) This Form Superseded All Other Form 5005' s

DATE SIGNED
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ACORD CERTIFICATE OF LIABILITY INSURANCE OP ID H
DATEIMMro1— 

PRODUCER

Lovitt & Touche' Inc - Tucson

P. 0. Box 32702

OLE:AR- 2 01/ 11/ 07

THIS CERTIFICATE IS ISSUED ASA MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER, THIS C ERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER 7 H COVERAGE AFFORDED BY THE POLICIES BELOW. 

Tucson AZ 85751- 2702

gA M1' Y

Phone: 520- 722- 3000 Fax: 520- 722- 7245 INSURERS AFFORDING COVERAGE NAIC# 
NSWREO

INSURER A: USF INSURANCE CO

GENERAL LIABILITY

INSURER B: Colorado CasualtV Ins Co

O' Leary Construction, Inc_ 
3262 E 44th St
Tucson AZ 85713

NsuRERc: FEDERAL INSURANCE COMPANY 20281

INSURER D: 

INSURER E: 

X

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACTOR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN' THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECTTO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS, 

FNSR6TR ISR TYPE OF INSURANCE POLICY NUMBER gA M1' Y DATE EMMOI YY LIMITS

IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR
2175 E Quail Crossing Blvd. 

GENERAL LIABILITY

Green Valley, AZ 85614
REPRESWMAVVES. 

u H nI"• 
r JR

EACH OCCURRENCE $ 1, 000, 000

A X X COMMERCIAL GENERAL LIABILITY

C - MS MADE OCCUR

PRB128SO 09/ 01/ 06 09/ 01/ 07 PREMISES Ea ocrurrrce) $ 50, 000

TED EXP Any one person) $ Excluded

PERSONAL$ ADV INJURY $ 1, 000, 000

GENERAL AGGREGATE $ 2, 000, 000

G ( AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/ OP AGG $ 2, 00'0, 000

POLICYFX pJEL ì LOC

B

ALrTOMOBILE

X

LIABILITY

ANY AUTO CPP021506303 09/ 01/ 06 09/ 01/ 07
COMBINED SINGLE LIMIT $$

1, 000, 000Ea scddsnfl

ALL OWNED AUTOS

SCHEDULED AUTOS

BODILY INJURY $ 
Per person) 

X

X

HIRED AUTOS

NON -OWNED AUTOS

BODILY INJURY $ 
Par accidert) 

B X Hired Car PhysDmg CPP021506303 09/ 01/ 06 09/ 01/ 07 PROPERTY DAMAGE $ 
Per accldeM) it $50, 000 ACV

GARAGE LIABILITY AUTO ONLY - EA ACCIDENT $ 

OTHER THAN
EA ACC $ ANYAUTO

AUTO ONLY: 
AGG S

EXCESSNMBRELLA LIABILITY EACH OCCURRENCE $ 

OCCUR  CLAIMS MADE AGGREGATE $ 

f

DEDUCTIDLE

fRETENTION $ 

WUHn" M, L'UMVLNSA I NUN ANU

EMPLOYERS' LIABILITY

ANYPROPRIETOR/PARTNER/ EXECUTIVE

OFFICER/ MEMBER EXCLUDED? 

TORY LIMITS ER

E. L EACH ACCIDENT q

EL DISEASE - EA EMPLOYEE $ 
If yes, describe under

SPECIAL PROVISIONS below EL DISEASE - POLICY LIMIT $ 

OTHER

C Scheduled Equip 6635645

6635645

09/ 01/ 06 09/ 01/ 07 Sched Lim Repl Cost

C Leased/ Rented Eqpt 09/ 01/ 061 09/ 01/ 07 Limit $ 250, 000

DESORIPTON O OP iLATION51 LOCATORS 1 VEHICLES IEXCLUSIOiIB ADM BY EHDORSEMENTI SPECIAL PRWS049

See attached addendum - 

RE: Job # 1701, Quail Crossing Parkway; Quail Creek Crossing Blvd & Stone

House Trail. T183- R14E- Sec 7

Except 10 days notice of cancellation for non- payment of premium* 

CERTIFICATE HOLDER CANCELLATION

ROBSO- 2 SHOULD AI4Y OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION
DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30* DAYS WRITTEN

Robson Ranch Arizona NOTICE TO THE CERTIFICATE HOLDER ARMED TO THE LEFT. BUT FAILURE TO DO SO SHALL

Construction CO
IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

2175 E Quail Crossing Blvd. 
Green Valley, AZ 85614

REPRESWMAVVES. 

u H nI"• 
r JR

ACORD 25 (70011081 • © ACORD CORPORATION 1999



Page 3 of 4

IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(les) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

If SUI3ROGATION IS WAIVED, subject to the terms and condifions of the policy, certain policies may
require an endorsement. A statement on this ccrtificate does not confer rights to the certificate
holder in lieu of such endorsement(s). 

DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between
the issuing insurer( s), authorized representative or producer, and the certificate holder, nor does it
affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon. 

ACORD 25 ( 20671081
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Jan - 02- 07 01: 19pm From- O' LEARY CONSTRUCTION, INC

O' LEARY CONSTRUCTION, INC
3262 E: 44TH STREET
TUCSON, AZ 85713
520) 798- 3220 FAX (520) 798-0740

LICENSE # 088917 A

January 2, 2007

Tom Fetterly
Robson Ranch Quail Creek, LLC

2175 Quail Crossing Blvd. 
Green Valley, AZ 85614

Re: Quail Creek Parkway

Dear Tom: 

5207980740 T- 302 P. 03/ 03 F- 639

As you requested the following is the cost of pipe material and labor split into separate categories for
36° and 30" CMP_ 

Item Labor L EctuiL Pipe Material

36" CMP $ 54.08 $ 41. 02

30" CMP $ 47.55 $ 32.40

Call me if you have uestions. 

Sincerely, 

O'LEARY CONSTRUCTION, INC_ 

Paul McGill
Vice President

PM/9w

Total

95. 10/ft
79.95/ ft



SCFArizona
At workforYOU

Certificate Mailed To: 

ROBSON RANCH AZ CONST CO

2175 E QUAIL CROSSING BL

GREEN VALLEY AZ 85614

Proof of Coverage

Job # 1701 Quail Creek Crossing Parkway
Quail Creek Crossing Blvd & Stone House Trail

T18s - R14E - Sec7

Grading

Certificate of Insurance

Name of Insured: 

O' LEARY CONSTRUCTION INC

3262 E 44th St

Tucson AZ 85713

Date Issued: 01/ 12/2007

Certificate Number: 45

Policy Number. -_ 138085

Origin Date: 09/23/ 1982

Expiration Date: 10/ 01/ 2007

Liability Limits: 1000/ 1000/ 1000

000 Omitted) 

Job Number: 1701 Location: 

Should the above policy be canceled by the State Compensation Fund before the expiration date thereof, 
the State Compensation Fund will endeavor to mail 30 days written notice to the above named Certificate
Holder, but failure to mail such notice shall impose no obligation or liability of any kind upon the State
Compensation Fund. 

This Certificate is issued as a matter of information only and confers no rights upon the certificate holder. This
certificate does not amend, extend or alter the coverage afforded by the policy listed hereon. This is to certify
a workers' compensation policy has been issued to the insured listed hereon and is in force for the period
referenced. 

Certificate Issued To: 

Robson Ranch AZ Const Co

2175 E Quail Crossing BI
Green Valley AZ 85614

Authorized Representative

61- 810 01/ 20/ 2006



te: in ir1uut 11: uti AM Sender's Fax ID: 520-722- 7253 Page 2 of 4

ACQRD CERTIFICATE OF LIABILITY INSURANCE OP
FAR

H
DATE ( MM/ DD/ 

oLE1 R-? 01/ 11 //0707
RODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION

ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
L t & Touche' Inc - Tucson HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
P. , . Box 32702 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. 

Tucson AZ 85751- 2702

Phone: 520- 722- 3000 Fax: 520- 722- 7245

NSURED

O' Leary Construction, Inc. 
3262 E 44th St
Tucson AZ 85713

OVERAGES

INSURERS AFFORDING COVERAGE NAIC # 

INSURER A: USF INSURANCE CO

INSURER B: Colorado Casualty Ins Co
INSURER C: FEDERAL INSURANCE COMPANY 20281

INSURER D: 

INSURER E. 

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING

ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR

MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCR18ED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES.. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS

TR 1 TYPE OF INSURANCE POLICY NUMBER DATE ( MM/ DD DATE (MM/ DD/ YY) LIMITS

GENERAL LIABILITY EACH OCCURRENCE $ 1, 000, 000

A X X COMMERCIAL GENERAL LIABILITY PRB12850 09/ 01/ 06 09/ 01/ 07 PREMISES( Ea occ rence) $ 50, 000

CLAIMS MADE FX] OCCUR MED EXP ( Any one person) $ Excluded

PERSONAL & ADV INJURY $ 1, 000, 000

GENERAL AGGREGATE $ 2, 000, 000

GEN'L AGGREGATE LIMITAPPLIES PER: PRODUCTS - COMP/ OP AGG s2, 000, 000

17 POLICY FX) ECT LOC

B

AUTOMOBILE

X

LIABILITY

ANY AUTO CPP021506303 09/ 01/ 06 09/ 01/ 07

COMBINED SINGLE LIMIT $ $ 1, 000, 000
Ea accident) 

BODILY INJURY $ 
Per person) 

ALL OWNED AUTOS

SCHEDULED AUTOS

BODILY INJURY $ 
Peraccident) 

X

X

HIRED AUiOE

NON -OWNED AUTOS

1 X Hired Car PhysDmg CPP021506303 09/ 01/ 06 09/ 01/ 07 PROPERTY DAMAGE
Per accident) $ 

Limit $ 50, 000 ACV

GARAGE LIABILITY AUTO ONLY - EA ACCIDENT $ 

OTHER THAN
E4 ACC $ ANY AUTO

11 AUTO ONLY: 
AGG $ 

EXCESS/ UMBRELLA LIABILITY EACH OCCURRENCE $ 1

OCCUR CLAIMS MADE AGGREGATE $ 

DEDUCTIBLE

RETENTION $ 

WUKKtKS UUMI' LMAI IUN ANU
1911

TORY1LIMITS ER

EMPLOYERS' LIABILITY

ANY PROPRIETOR/ PARTNER/ EXECUTIVE
E -L EACH ACCIDENT $ 

E . DISEASE - EA EMPLOYEE $ OFFICER/ MEMBER EXCLUDED? 

If yes, describe under

SPECIAL PROVISIONS below E. L.. DISEASE - POLICY LIMIT $ 

OTHER

C Scheduled Equip 6635645 09/ 01/ 06 09/ 01/ 071 Sched Lim Repl Cost

C Leased/ Rented Eqpt 6635645 09/ 01/ 06 09/ 01/ 07 Limit $ 250, 000

OBSCRIa71AN ns OPc2 OjjG f 1 0 j7 ONS 1 VFI-0CLFR 1 EXCLUSIONS ADDED BY ENDORSEMENT 1 SPECIAL PROVISIONS

See attached addendum - 

RE: Job # 1701, Quail Crossing Parkway; Quail Creek Crossing Blvd & Stone

House Trail. T18S- R14E- Sec 7

Except 10 days notice of cancellation for non- payment of premium* 

CERTIFICATE HOLDER

ROBSO- 2

Robson Ranch Arizona

Construction Co

2175 E Quail Crossing Blvd. 
Green Valley, AZ 85614

ACORD 25 ( 2001108) 

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30* DAYS WRITTEN

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL

IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

REPRESENTATIVES. 

ACORD CORPORATION( 1988



ite: 1/ 112007 11: 06 AM Sender's Fax ID: 520- 722-7253 Page 3 of 4

IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy( ies) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the certificate

holder in lieu of such endorsement(s). 

DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between

the issuing insurer(s), authorized representative or producer, and the certificate holder, nor does it
affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon. 

ACORD 25 ( 200110B) 
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5#t Q:OOE P47BS,' 
ssk= a

S7iEAR

ORO, HS, DR : Q.1

Cp- tificate Holder and Town of Sahuarita, Box 879, Sahuarita, AZ 85629 and

1 Creek Community Facilities District, 725 W Via Rancho Sahuarita, 
L e # 3, Sahuarita, AZ 85629 are named Additional Insured to General

Liability coverage, if required by written contract, subject to all policy
terms, conditions, definitions and exclusions. RE: Job # 1101, Quail

Crossing Parkway; Quail Creek Crossing Blvd & Stone House Trail. 

T18S- Rl4E- Sec 7. 
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Materials Include: Preliminary Quail Creek Pkwy Plans
Quail Creek Pkwy Pavement Design, Dated 8/24/06
Geotechnical Report, Dated 9/ 14/05

Sample Contract Bid Materials Pick -Up
Quail Creek Parkway
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Qfiaff Creek" 
A Robson Resort Community

12/ 15/ 06

AMB Construction LLC

Doug Morrill
1511 W. Stone Mound Dr. 

Marana, AZ 85653

RE: Quail Creek Parkway

Sir, 

Thank you for your recent bid on Quail Creek Parkway. We had 7 responses and
received 3 bids. I wish to inform you that O' Leary Construction Inc has been
awarded the job. 

The bid order low to high was O' leary @ 1, 493, 387.00, Hunter Contracting Co. @
1, 559, 761, and AMB Construction LLC. @ 1, 613,210.44. 

Adjustments were made to the bids for non -bid items and quantity differences, 
and the order remained the same. 

Thank you for your time and interest, we look forward to working with you in the
future. 

Sincerely, 

Tom Fetterly
Project Manager

S:\ Land Dev\ Shared project Docs\QC Correspondence\ QC Pkwy -So Boundary Rd\ General Correspondence\ Quail Ck
Pkwy Award AMB.doc

904 N. Quail View Loop, Green Valley, Arizona 85614
Office: 520.393. 5810 0 Fax: 520.393.2960



AMB Construction, LLC. 

11511 W. Stone Mound Dr. 

Marana, AZ 85653

Phone: (520) 820-4788

Fax: ( 520)616-0260

Submitted To: Robson- Quail Creek

Address: 9532 E. Riggs Road
Sun Lakes, AZ 85648-7411

Contact: 

Phone: ( 480) 895-4288

RPM Nn_ item Descrlotlon

Bid Title: 

Bid Number: 

Project Location: 

Engineer/ Architect: 

Estimated Qtv Unit Unit Price

Quail Creek Parkway

Totals Price

100 Mobilization 1 LS 50,000.00 50,000.00

110 Clear and Grub 14 Acres 1, 966. 35 27,529.04

120 O. G. Compaction 30 000 SY 0. 58 17;400.00

130 Mass_ Excavation 43,000 CY 3. 60 154, 800.00

140 Joint Utility Trench Nd Plans 6, 500 LF 8. 83 57,395.00

150 4" DUCT TEP 1 LF 6.21 6.21

160 J- 2 Excavation TEP 1 EA 724.50 724. 50

170 TEP Vaults 1 EA 6,210.00 6,210.00

180 Compact Trans. Pad 1 EA 310.50 310.50

190 4" Conduit Qwest Install q2!y 1 LF 6.21 6.21

200 Install Qwest Vault 1 EA 6, 210.00 6,210.00

210 4" Sleeve Landscape 18" Dee 1 LF 9. 32 9. 32

220 Storm Drains 512 LF 53. 18 27,228. 16

230 Dig Spillways and Basins 29,500 SF 2.47 72,865.00

240 Headwalls 150 LF 319.61 47,941. 50

250 Rip Rap Grouted and Dump) 29,500 SF 9. 33 275,235.00

260 Cut Curb Grade 13,000 LF 1. 48 19,240.00

270 Place Curb & Side Walk 19, 500 LF 16. 35 318, 825.00

290 Finish Sub grade 26, 500 SY 1. 38 36, 570.00

300 Place ABC 9" 26,500 SY 8.48 224,720.00

310

320

Place AC ( 3") 

Survey Monuments

26, 500 SY

10 EA

10. 11

207.00

Total Price

267,915. 00

2, 070. 00

1, 613,210.441

Notes: ' Price excludes: survey, engineering, soil testing, storm water pollution control, bond, over excavation, 
street striping and signage, import and export, seeding, and any item not in the cost break down. 
Includes: Labor, Equipment, Materials, air pollution permit, and sales tax. 
Any increase in material price that is included in this proposal which is beyond our control will be
passed onto the owner. 

Prices are based on a mutually agreeable contract. 
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Quail +Creek
m

A Robson Resort Community

12/ 15/ 06

Hunter Contracting Co. 
Earl Huffman

6930 N. Camino Martin
Tucson, AZ 85741

RE: Quail Creek Parkway

Sir, 

Thank you for your recent bid on Quail Creek Parkway. We had 7 responses and
received 3 bids. I wish to inform you that O' Leary Construction Inc has been
awarded the job. 

The bid order low to high was O' leary @ 1, 493,387.00, Hunter Contracting Co. @
1, 559, 761, and AMB Construction LLC @ 1, 613,210.44. 

Adjustments were made to the bids for non -bid items and quantity differences, 
and the order remained the same. 

Thank you for your time and interest, we look forward to working with you in the
future. 

Sincerely, 

Tom Fetterly
Project Manager

SALand Dev\Shared Project Docs\QC Correspondence\ QC Pkwy -So Boundary Rd\ General Correspondence\ Quail Ck
Pkwy Award Hunter. doc

904 N. Quail View Loop, Green Valley, .Arizona 85614
Office: 520.393. 5810  Fax: 520.393. 2960



December 7, 2006

Robson Ranch Arizona Construction Company
2175 E Quail Crossing Blvd
Green Valley, Az 85614

Attention: Tom Fetterly

Reference: QUAIL CREEK PARKWAY

r JQ*&7111

CONTRACTING CO. 

Hunter Contracting Co
6930 N. Camino Martin
Tucson, AZ 85741

Contractors license no
A-070961

B-067542

B- 4-023057

Sir; 

As per your request, attached herewith please find our revised cost proposal for the above project. 
This quote is based on the preliminary plans provided to us by, B& R Engineering, dated 7/ 06. 

The unit cost proposal is attached to this formal proposal. The cost for the work is tabulated for
the items of work quoted. Please note that this quote is based on the following: 

1. Excludes: Permits, Engineering, Survey, Testing, Inspections, Tax, Utility relocations (other than
stated), Re -vegetation, Plant Salvage, Landscaping, Irrigation, Blasting and Hard Rock Excavation, 
Removal/relocations not shown on plans.. 

2. Prompt notification of award is requested to ensure crew availability and avoid any material price
increases. 

3. Excess material to be wasted on job. 
4. Excludes bridges or backfill ofbridges. Excludes clearing. 

5 Excludes utility work. 

Payment will be made in accordance with the current Prompt Payment Act. IfPayment is
defaulted, Interest will be added at the rate of 1. 5% per month plus court costs, attorney' s fees and/ or any
other collection costs. We will provide Dust Control for our work. We include one mobilization per phase
of work. This proposal is valid for twenty- five days from the date of this letter. 

We look forward to working with you on this project and continuing to help you meet your goals
for this and any upcoming projects. if you have any questions or concerns, please do not hesitate to
contact us at you convenience. 

Sincerely, 
Hunter Contracting Co

J. Earl Huffinon

f

Estimator



Job Code 06 E 034

Job Description QUAIL CREEK PARKWAY

Job Location QUAIL CREEK

Bid Date 7-0eo-2006

Proposal

Pay Item Mo. Pay Item Description Quantity; Unit of Measure Unit Price Total Price

Subtotal Description

1000 MOBILIZATION 1. 00 LS 60,000.00 60,000.00

1001 SWPP 1. 00 LS 35,000.00 35,000.00

1002 SAWCUT AC 96.00 LF 2.00 192.00

2000 EXCAVATION TO EMBANKMENT 23,780.00 CY 4.50 107,010.00

2001 EXPORT 25,350.00 CY 4.50 114,075.00

2010 SUBGRADE PREP 25,700.00 SY 1. 50 38,550.00

3000 ABC 6" 4,284.00 CY 26.00 111, 384.00

3001 AC 3112" 4,952.00 TN 63.50 314,452.00

3020 VERTICAL CURB 12,584.00 LF 13.50 169,884.00

3030 SIDEWALK 25, 168.00 SF 4.00 100,672.00

3031 SURVEY MONUMENT 11. 00 EA 275.00 3, 025.00

4000 SIDEWALK SCUPPER 1 CELL 14.00 EA 3,350.00 46,900.00

4001 SIDEWALK SCUPPER 2 CELL 8.00 EA 4,000,00 32,000.00

4002 SIDEWALK SCUPPER 3 CELL 3.00 EA 5, 600.00 16,800. 00

4030 30" CMP 234.00 LF 73.00 17,082.00

4036 36" CMP 276.00 LF 85.00 23,460.00

4100 HEADWALL B11. 11 2. 00 EA 5,600.00 11, 200.00

4101 HEADWALL 1311. 11 MODIFIED 4.00 EA 4,500.00 18,000.00

4110 CUTOFF WALL 1X2 256.00 LF 32.00 8, 192.00

4111 CUTOFF WALL 1X8 1, 207.00 LF 115.00 138, 805.00

4120 GROUTED RIP RAP 52.00 CY 200.00 10,400.00

4130 DUMPED RIP RAP 1, 205.00 CY 117.00 140, 985.00

4200 HANDRAIL 336.00 LF 23.50 7,896.00

8000 STRIPING 5, 966.00 LF 0. 25 1, 497.00

8100 TRAFFIC CONTROL 1. 00 LS 2, 100.00 2,100.00

9000 PERMITS ALLOWANCE
1. 00 LS 17,500.00 17,500.00

3100 PERFIPAY BOND 1. 00 LS 12, 700.00 12,700.00

GRAND TOTAL: 1, 979,76106l



Proposal Certification

Submitted By: J. EARL HUFFMON

Signed: 

Title• 

Date: 1 - 2- 17 % C
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Qfiau creek" 
A Robson Resort Community

12/ 15/ 06

O' Leary Construction Inc. 
Paul McGill

3262 E. 44th Street

Tucson, AZ 85713-0740

RE: Quail Creek Parkway

Mr. McGill

Thank you for your recent bid on Quail Creek Parkway. We had 7 responses and
received 3 bids. I wish to inform you that O' Leary Construction Inc has been
awarded the job. 

The bid order low to high was O' leary @ 1, 493,387.00, Hunter Contracting Co. @
1, 559, 761, and AMB Construction LLC @ 1, 613,210.44. 

Adjustments were made to the bids for non -bid items and quantity differences, 
and the order remained the same. 

Please call me regarding scheduling and we look forward to working with you. 

Sincerely, 

Tom Fetterly
Project Manager

SALand gqaV\ Shared project Docs\QC Correspondence\ QC Pkwy -So Boundary Rd\ General Correspondence\ Quail Ck
Pkwy Award 4'L. eary; doc

904 N. Quail View Loop, Green Valley, Arizona 85614
Office: 520.393. 5810 • Fax: 520.393.2960



OTEARY CONSTRUCTION, INC. 
3262 EAST 44TH STREET

TucsoN, ARIZONA 85713.5243
520) 798.3220/ FAx ( 520) 798-0740

Lic. # 088917 A

WU SSMI1TUNRCH AZ CONSTRUCTION CO 520
PHONE

935800 z s/zao6
STREET

2175 Quail Crossing Blvd. 
JOB NAME

Quail Creek Parkway
CITY, STATE AND --"'F COI) u p LOCATION

Green Valley, AZ 85614 Quail Creek

Tom Fetterly

INCLUDES: 

1) EARTHWORK: 216, 719.00

One Mob, clear & grub areas to be graded; precompaction. Rough grade roads, and swales. Excludes import
or export). 

2) CONCRETE/ DRAINAGE WORK: 722,680.00

One mob, curb, rip rap, cut off walls, handrail, CMP, headwalls, scuppers and sidewalk). 

3) PAVING: 539,263. 00
One mob, subgrade prep, 6" ABC, 6" asphalt, survey monuments). 

4) CONSTRUCTION WATER PIPE 14, 725. 00

SUBTOTAL BASE BID: 1, 493, 387. 00

r

Please Initial: Please Initial: 

O' LE RY CONSTRUCTION, INC. ROBSON RANCH AZ CONSTRUCTION CO



SCHEDULE OF VALUES & ROUGH QUANTITIES
QUAIL CREEK PARKWAY
QUAIL CREEK

ITEM QUANTITY UNIT UNIT COST EXTENSION TOTAL COST

EARTHWORK

Mobilization Lump Sum 3, 000.00 3, 000.00

216,719.00

Clear & Grub 12 acres 1, 500.00 18,000. 00
Pre -compact fill areas 25486 sy 0.65 16,566. 00
Site excavation/ cut 50713 cy 3.30 167,353.00
Grade Earthen Swales Lump Sum 11, 800.00 11, 800.00

CONCRETE/ DRAINAGE
722, 680. 00

Mobilization Lump Sum 2,000. 00 2, 000.00
Vertical Curb 12980 ft 12. 70 164,846.00
2' x 1' COW 255 ft 29. 10 7,421. 00
8' x 1" COW 1225 ft 81. 20 99,470. 00
12" Thick Dumped Rip Rap 1130 sy 25. 10 28,363.00
16" Thick Dumped Rip Rap 1050 sy 34.30 36,015.00
18" Thick Dumped Rip Rap 105 sy 39.95 4, 195.00
24" Thick Dumped Rip Rap 645 sy 49.60 31, 992.00
Grouted Rip Rap 340 sy 66. 15 22,491. 0(] 
Handrail 357 ft 30.00 10, 710.00
36" CMP 14 Gauge 276 ft 95. 10 26,248.00
30" CMP 14 Gauge 236 ft 79. 95 18,866. 00
Headwalls 6 ea 9, 705. 00 58,230. 00
Scuppers 25 ea 4,735.00 118,375. 00
Common Area Sidewalk 25960 sf 3.60 93,456.0.0

PAVING
539, 263. 00

Mobilization Lump Sum 2,000.00 2,000.00

Subgrade Prep 26491 sy Is 1. 65 43,710.00
6" ABC 26491 sy 5.60 148,350.00
3" Asphalt 26491 sy S 12.95 343,058.00

Survey Monuments 11 ea 195.00 2, 145.00

CONSTRUCTION WATER PIPE (6") 2500 ft 5. 89 14,725.00 14,725.00

SUB -TOTAL BASE BID $ 1, 493,387.00

1

Please lhltiul: _ Please Initial: 

O' LEARY CCIINSTRUCTION, INC. ROBSON RANCH AZ CONSTRUCTION CC



EXCLUSIONS
1) 

2) 

Bond ( available upon request) 
Tax

14) Import, export of handnog hamof( sea ciausos) 

3) Permits & Fees (See Clauses) 
15) 

16) 
B( idges, excavation for, backtlll of and any related work
Pratte

4) Surveying 17) 
coal

Asbuilts
5) Testing 18) Planter backfill
6) 

7) 

Barricades

Structural backfill
19) More than one mob per Each Phase of work (3 # of mobs) 

ex or of other subs work 20) Handling hazardous material of waste
8) Fine or landscape grading 21) Handling unforeseen conditions or obstructions
9) Over ex

22) Handling items to be salvaged
10) Demo

23) Handling other subs spoil, debris or patching11) Hydro -seeding / revegatation 24) Any re -grading after initial earthwork
12) Striping & signs 25) Relocation of existing utility lines or conflicts with
13) Storm water pollution prevention installation, 26) Any items not specifically mentioned in inclusions

maintenance & inspections ( See Clauses) 

C" USES: 

1) 

Any native plants that are to be salvaged shall be removed by others from the work area prior to commencement of project work by O' Leary Construction, Inc
2) O' Leary Construction, Inc. reserves the right to perform test excavation before acceptance of this proposal if so desired
3) Base bid is submitted as a total package. 

4) This proposal/ contract must become a part of any other contract & will be noted so at time or signing. 
6) This proposal bark charges w01 be bmughl10 the aftengon er O' Leary C[ I+ rstruction, Inc. In writing 5 working days before execution of said work by others. 6) Stockpile excess malenal generated from work immediately adjacent to this project. 
7) Arty work not completed wflhln 9 months from date of centract is subject to labor & equipment prks Increase. 
6) 11 at the tim of GWlanOWn, material & haat costs incfeaso duo to me volatile 91110* 01, such IncMaeaftwill be added to the contract value, plus 10%. 
9) All onsite materials useable in fills without screening, sizing or blending. 

10) Engineering delays/ revision will likely add additional costs due to reduced efficiency. 
11) Owner/Developer is responsible for SWPP permits, Installation, inspection and maintenance. 
12) Proposal based on the following plans only unapproved roadway plans. 

TERMS: 

1) Invoiced on the 25"' projected to the 30th, due in 30 days. 

RETENTION: 

1) Invoice will be submitted and due 30 days from completion of project work by O' Leary Construction, Inc. 
2) Retention will not be held if delays are caused by others. 

X2 Prop-azz hereby to furnish material and labor—complete in accordance with above specifications, for the sum of: 
ONE MILLION, FOUR HUNDRED NINETY THREE THOUSAND THREE HUNDRED EIGHTY SEVEN DOLLARS AND P191100 $ 1, 493,387.00

Payment to be made as follows: 
ll

All malarial is guaranteed to be as spec6ed. All work to be completed in a workmenlike manner according Authorized
to standard practices. Any alleralion or deviation from above specifications involving extra casts will be Signature
exaeutad only uptm written orders, and will bempta m * We chuao error and ahov4 the eplimate. All
agr6omnnts cor" tinl upon strikes, aoddents or dalays beyond our caWa Owner to carry fire, torpedo Note: This proposal may be
and other necessary insurance. Our workers are fully covered by Workman's compensation Insurance withdrawn by us if not accepted wiviin

CLE' SffIYCLE of frg7usal — The above prices, specifications and
conditions are satisfactory and are hereby accepted. Upon signing, this proposal
becomes contractual. You are authorized to do the work as specified. Payment

will be made as outlined above. 

SIGNATURE

TITLE

DATE OF ACCEPTANCE

Please Initial and complete one of the following: 

30

I understand that by executing this certificate to O' Leary Construction, Inc. I declare
that I am the prime contractor on the above mentioned project pursuant to

ASR# 42- 1310- 16D. Under law, by this declaration, I assume all liability for any and
all transaction privilege tax due on such contracting activity. 

Transaction Privilege Lic. 

Taxpayer l, D. # 

AZ Contractor's Li4 # 
OR: 

I em the owner and/ or do not have a Transaction Privilege License. Please add tax

at time of billing.. 
Total cost Including tax $. 


